

4th year maintenance Bill

79

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W - Madhuban M. M. G. S. Y.					
Brahmaethan to					
Dharmuho					
Agency - Suvarna Suman					
Sakra (Muz)					
Agreement No - 165/SBP/2018-2019					
Date of work order - 09/03/2019					
Date of completion - 08/03/2020					
Actual date of completion - 07/03/2020					
Work done					
(1)	6	15.00	0.85	0.30	$22.95 m^3$
	5	14.50	0.90	0.30	$19.58 m^3$
	4	12.00	0.80	0.30	$11.52 m^3$
	3	11.50	0.95	0.30	$9.83 m^3$
	6	5.00	0.80	0.30	$7.20 m^3$
	7	10.00	0.85	0.30	$17.85 m^3$
	8	4.00	0.95	0.30	$9.12 m^3$
					Total Qty = $98.05 m^3$
(2)					
Maint ⁿ of Earthen					
Shoulder - - - E/I					
	2	14	16.0m	0.88m	$112.64 m^2$
	2	12	15.00m	0.80m	$264.00 m^2$
	2	8	14.00m	0.75m	$168.00 m^2$

Continuation

Total Qty = $544.64 m^2$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	@	2309.23/Nc	RS=	18472.00	
(7/8)	Main ⁿ g road/ signe - - - EIS 1.62 km city vide TMB p.no (81) @ 1074.51/km RS = 1741.00				
(8/9)	Main ⁿ g 200m x 8km stone - - - EIS 1.62 km city vide TMB p.no (81) @ 735.27/km RS = 1191.00				
					Total RS = 157546.00

Continuation