

MMGSY अमर्श Const. of Road from Part 'A',
Kodheli Hanuman Chok to Agmoravira
-Kodheli west to laj

G/N) Schedule XLV-Form No. 134

Agreement No. 299/5BD/MMGSY-21-22

Name of Agency:- Abhishek Singh

DIVISION

Const. Cost - 36639225/-

ARARIA

Maint. Cost - 541235/-

SUB-DIVISION

Total - 42051584/-

PALASI

MMGSURPLEMENT BOOK

Date of Commencement:- 31-03-2022

Date of Completion:- 30-9-2023

2634

Estimated cost
S.O. No. 126

Particulars	Quantity of actual measurement				Quantity of area
	sq.	ft.	sq.	ft.	
① for clearing of existing road and 2' cut 4.750 Ha (Q.V.T.M.B P-12)					
@ Rs. 35226.50/ha — Rs. 169371					
② Clearing and grubbing road land by manual labour					
1.66 Ha (Q.V.T.M.B P-12)					
@ Rs. 56128.91/Ha — Rs. 93174					
③ Const. of Embankment for 1000 m lead.					
390 m ³ (Q.V.T.M.B P-12)					
@ Rs. 231.29/m ³ — Rs. 90203					
④ Const. of Embankment for lead 100 m					
3452.42 m ³ (Q.V.T.M.B P-12)					
@ Rs. 166.35/m ³ — Rs. 574310					
⑤ Const. of subgrade and earthen shoulder.					
1440 m ³ (Q.V.T.M.B P-12)					
4354.50 m ³ (Q.V.T.M.B P-20)					
5794.50 @ Rs. 233.18/m ³ — Rs. 1351161					
⑥ Const. of G.S.B. with by providing well graded Material					
1652.40 m ³ (Q.V.T.M.B P-12)					
1236.50 m ³ (Q.V.T.M.B P-21)					
558.90					
2988.90 m ³ @ Rs. 3505.25/m ³ — Rs. 10476842					
2211.30					

Continuation

Rs. 10030944

