

14/05/54 ✓
SF

MR No - 3484

Bairman Chock To Joka

Schedule XLV-Form No. 134

P. James

DIVISION

K. Nagar

SUB-DIVISION

P. J. Kumar Mehta

Measurement Book

P. J. Kumar Chock to Joka

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st yr Maintenance					
<u>Abstract of Cost</u>					
1. Name of work: Const. & Maint.					
of road from Baiman					
chowk to Joka					
of Agency: Puja Kumari rights					
Agreement No: 238 SBD/2019-D					
Date of commencement: 28/02/2020					
Date of completion: 27/02/2021					
Actual date of completion: 20/06/22					
① Restoration of raincuts/Beams					
with soil morum					
51.51 m ³ vide T.M.B P-62					
@ Rs 379.59 / m ³ Rs 19553.00					
② Making up of Beams/Shoulder					
stripping excess soil					
403.45 m ² vide T.M.B P-63					
@ Rs 56.81 / m ² Rs 22920.00					
③ Patch repair over bituminous					
surface with 20 mm mix seal surface					
26.02 m ² vide T.M.B P-63					
@ Rs 189.12 / m ² Rs 4920.00					

Continuation

C/O Rs 47,893 = 00

Particulars	Details of actual measurement			Contents of area
	No.	L	B	
(58) Maintenance of 9/0 1/2 m wide				(11 P.O)
3 Nos vide T.M.B			P-63	
@ Rs 1102.80/No				Rs 3308.40
(59) Mainto of Road sign				
0.15 Km wide T.M.B			P-61	
@ Rs 1054.28/No				Rs 159.14
(60) Maintenance of 200 M x 2 Km stone				
0.18 Km wide T.M.B			P-62	
@ Rs 561.09/No				Rs 102.20
(7/11) Cutting of branches of trees				
2 Shrubbs				
3 No. vide T.M.B			P-63	
(8/11) II Cutting of shrubs from roadway				
12 Nos vide T.M.B			P-63	
@ Rs 6.51/No				Rs 78.12
(9/11) III Trimming of grass & weeds				
5.04 m ² vide T.M.B			P-63	
@ Rs 95.63/m ²				Rs 112.20
Total Amount				Rs 51,369.20
less 0.11% belnd = (-) 56.50				
Net Amount				Rs 51,312.70
Adding 12% GST				Rs 6157.52
10% Labor less Rs				5142.00
				Rs 58047.20
deduction as per Agreement				
0.114% of 1000 (-)				642.00
				Rs 57983.20

[Signature]

20/10/23
JE

Continuation

[Signature]
20/10/23
AE