

2nd year Maintenance

55

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
From 01.07.2023 to 30.06.2024					
Name of work - Maintenance					
of road from Barke					
Dharmachak Harizan talu					
to Dharmachak Hakrana					
road					
Agency - Hari Dom Enterprises					
Agreement no - 20/30/2024-22					
Date of start - 06.12.2024					
Actual date of completion - 30/06/2024					
Date of measurement - 01/07/24					
1. Restoration of road cut					
with Soil, macadam or gravel					
					8.51
1 x 12.9 x 2 x 1.10 x 0.30 =					8.54
1 x 30 x 2 x 0.91 x 0.30 =					16.38
1 x 26.25 x 1.05 x 0.30 =					8.26
1 x 30 x 2 x 0.76 x 0.30 =					13.68
					46.88 m
					46.82 m
say 46.60 m					
2. Maintenance of					
earthen shoulder by					
stepping process					
soil from shoulder					
2 x 30 x 2 x 1.05 =					126.0
1 x 30 x 2 x 1.125 =					67.50
					193.50

Continuation

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
Wide stem N(5) PN-56				
DN = 0.091cm				
@ 1104 = 5810m				99241
6 Maintenance of 200m				
10 Stone 9 km Stone -				
Wide stem N(6) PN-56				
DN = 0.121cm				
@ 647 = 511km				7770
7 Cutting of branches of				
10 trees				
Wide stem (7) PN-57				
DN = 2 Nos				
@ 113 = 991m				22238
8 White washing two				
12 Coat on parapet				
Wide stem (8) PN-57				
DN = 42.0m				
@ 16 = 83m & 206 = 86				
9 Maintenance of Planted				
13 trees by mixing decay				
Wide stem (9) PN-57				
DN = 76 @ 510 = 541m				3880126
@ 887 = 265				
Add 1-1 labour less				887 = 26
Add 127. Cost				10647 = 19
				100261 = 02
Less 1-1 below				1102 = 82

Say. 99150 = Continuation 99158 = 15

Signature
1/11/14
01/07/24