

Schedule XLV-FORM No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	4th year Maintenance				
N/W -	Const. of Road from				
	Debariya Muzaffarpur Rd				
	Road to former Sahni Tola.				
Agency:-	Chandra Bhushan Kumar				
Agreement No -	46 SBD/2017-18				
Date of work order -	28.08.17				
Actual date of Completion:-	15.5.18				
1)	Rehabilitation of rain				
	cuts and berms				
	do. do. E.G				
	2 x 7.35 x .80 x .30 =				3.53 m ³
	2 x 7.50 x .80 x .30 =				5.40 m ³
	2 x 5.25 x .90 x .30 =				2.84 "

Schedule XLV-FORM No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
1	Restoration drain				
	Cuts and berms				
14.90 m ³					
@	347.63/m ³		B	5180.0	
	making up berms				
	and shoulder.				
82.80 m ³					
@	52.58/m ³		B.	4354.0	
	Maintenance of				
	road signs.				
0.15 Km					
@	1010.45/Km		B.	152.0	
	C.R.			9686.0	
Less 10% below			(-)	969.0	
	C.R.			8717.0	

Scav	Stale
05.02.2023	05/02/23
J.E	A.E