

बिहार सरकार
कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, लखीसराय

पत्रांक:- 1598

लखीसराय / दिनांक:- 30-08-2024

प्रेषक,

ई० आशुतोष कुमार
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, लखीसराय।

सेवा में,

नोडल पदाधिकारी
नई अनुरक्षण नीति 2018 (MR 3054),
ग्रामीण कार्य विभाग, बिहार, पटना।

विषय:-

MR 3054/ नई अनुरक्षण नीति 2018 योजनान्तर्गत Lakhisarai Pachna Path to Neri Path tak पथ में कराये गये कार्य के विरुद्ध में आवंटन उपलब्ध कराने के संबंध में।

महशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि MR 3054/ "नई अनुरक्षण नीति 2018" के अन्तर्गत Lakhisarai Pachna Path to Neri Path tak पथ का निर्माण कार्य किया गया है। उक्त पथ में किये कार्य का भुगतान हेतु कुल 5.60307 लाख (पॉच लाख साठ हजार तीन सौ सात) मात्र रुपये के भुगतान हेतु आवंटन की अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जाती है।

अतः सादर अनुरोध है कि शीघ्र आवंटन उपलब्ध कराने की कृपा की जाय।

अनु०-यथोक्त।

विश्वासभाजन




(ई० आशुतोष कुमार)
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल लखीसराय

बिहार सरकार
कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, लखीसराय

प्रामाणित किया जाता है कि 3054(MR)/ नई अनुरक्षण नीति 2018 योजनान्तर्गत Lakhisarai Pachna Path to Neri Path tak का निर्माण कार्य 600 मी० लम्बाई में पूर्ण कर दिया गया है, जिसमें कनीय अभियंता द्वारा मापी पुस्त संख्या 842 में दर्ज सभी मदों की मापी जाँच शत प्रतिशत की गई एवं सहायक अभियंता के द्वारा इस 50 प्रतिशत की गई तथा कार्यपालक अभियंता के द्वारा 10 प्रतिशत मापी की जाँच की गई, जो गुणवत्ता पूर्ण एवं विशिष्टियों के अनुरूप है।



कनीय अभियंता



सहायक अभियंता




कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल लखीसराय

RWD Works Division, Lakhisarai

Requisition Format for Scheme Head- MR (3054) Under Bihar Rural Road " New Manintenance Policy 2018" (Initial Rectification and Surface Renewal)

Name of Division:- Lakhisarai

S. N	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (A.A) Letter No. & Date	Administrative Approval (A.A)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI in MM/KM	Thickness of Bitumen Layer (in MM)	Value of Bitumen Content (in %)	Previous Total Alloted Amount (in Lakh)	Up-to -date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (K.M)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/21-22 Lakhisarai/06	Lakhisarai Pachna Path to Neri Path tak	28401894800	99 & 07.01.2022	0.800	64.04500	51.27750	9.32476	26/MBD/2023-24 & 05.09.2023	04.06.2024		3000.37	25	5.06	35.00000	35.00000	5.60307	


 Executive Engineer
 RWD Works Division Lakhisarai

Lakhisarai Pachna Path se Neri path tak

Date	Time	Section	Length	Bumps	Speed	OR	IRI	EGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
17/ 8/ 24	11: 22: 54	33	0.1	230	0	2300	2745	G	25.164976	86.057783	Normal
17/ 8/ 24	11: 22: 39	33	0.1	250	20.2	2500	2972	G	25.1658	86.057819	Normal
17/ 8/ 24	11: 22: 59	33	0.1	240	10.1	2400	2858	G	25.16226	86.057031	Normal
17/ 8/ 24	11: 23: 24	33	0.1	270	10.1	2700	3199	G	25.1618	86.05707	Normal
17/ 8/ 24	11: 23: 48	33	0.1	260	20.2	2600	3086	G	25.167855	86.056993	Normal
17/ 8/ 24	11: 24: 16	33	0.1	270	20.2	2700	3199	G	25.168248	86.056295	Normal
17/ 8/ 24	11: 24: 41	33	0.1	260	20.2	2600	3086	G	25.168761	86.056201	Normal
17/ 8/ 24	11: 24: 58	33	0.1	240	10.1	2400	2858	G	25.169757	86.05579	Normal
							3000.37				

$$Y = 0 * X^2 + 1.136 * X + 132.5$$

$$X = 2600$$

$$Y = 3086$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001

35/8/24
JG

30/9/24

Name of Customer : Rajesh Kumar
Name of Work/ Road : Lakhisarai Pachna Path se Neri
Lab Job number : 33
Date : 17-Aug-24
Section No. : 33


Test Date : 17-Aug-24 Road Name : Lakhisarai Pachna Path se Neri
Machine No : 399 Road Type : (R) RURAL ROAD
Start S No : Side :
Start E No : Interval
Weather : UIV Range : 1745 To 4000 1000 mm/km
Start Location : Dist Range : 0 To 0.9 0.1 1000 m
End Location : Equation : test

Print

Generate Report and Graph

Redraw Graph

Map View



30/8/24
66

30/8/24