



बिहार BIHAR

15 JAN 2024

2483

कमिट-1000  
AU 962771

ता. 15.10.24

वदस्त श्री मुस्तुफा के स्व अनुमति जलील से  
पश्चिमी बिलासपुर बागु हाथघाट जिले  
वाले हमीमेट के बीच  
1000 x 1 = 1000 रु. अनुमति मिले

### Supplementary Form of Agreement

RATE: 10% (Ten Decimal zero zero) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 2,17,697.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2748 Anu. dt. 01.10.2024

AGREEMENT NO-04(SBD)Supplementary/2019-20

The Agreement no. 04(SBD)2019-20 where road is Ramkishanapur REO sadak to Vishanpur REO sadak tak path Nirman (Length- 1.600 K.M.) under .Samastipur Block.) ((Tender ID- 76825) is being increased by rupees 2,17,697.00 work on the Tuesday of 29.10.2024 between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Md. Mustaffa, At-West Bilashpur, Hayaghat, Distt.- Darbhanga, (Bid ID-348547) (here in after called "contractor") of the other part revised Rs from Rs. 89,23,811.00 to Rs. 91,41,508.00 (Rupees Ninty one lakh forty one thousand five hundred eight) only. EMD details at overleaf page.

Md. Mustaffa

Executive Engineer  
Rural Work Department  
29/10/24