



2482
15.10.2024
वदस्त मीं मुस्तुफा पं. ख. अ. व. उ. ज. ली. ल. सा.
पश्चिमी विलासपुर थाना इ. भा. व. ट. कि. दरभंगा
वास्ते हजरीमैट के बच्चा
1000 x 1 = 1000.00 श्री 2. र. द. कुमा. मि. थु

Supplementary Form of Agreement

RATE: 10% (Ten Decimal zero zero) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 3,56,606.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2863 Anu. dt. 03.10.2024

AGREEMENT NO-02(SBD)Supplementary/2019-25

The Agreement no. 02(SBD)2019-20 where road is Bajopur Jail Chowk PWD Path to Garuara PWD Path Ka Sesh Bhag (Length- 0.750 K.M.) under .Samastipur Block.) ((Tender ID- 77359) is being increased by rupees 3,56,606.00 work on the Tuesday of 29.10.2024 between Executive Engineer R. W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Md. Mustaffa, At-West Bilashpur, Hayaghat, Distt.- Darbhanga, (Bid ID-351112) (here in after called "contractor") of the other part revised Rs from Rs. 38,75,473.00 to Rs. 42,32,079.00 (Rupees Forty two lakh thirty two thousand seventy nine) only. EMD details at overleaf page.

Md. Mustaffa

Executive Engineer
Rural Work Department
Works, Division. Samastipur