

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4 to 4000 sq. m. c.					
ABSTRACT OF COST					
WORK - Maintenance of Road from					
Station 70+00 to 54+00					
Agcy - M/s Khushi Construction Company.					
Ref Agreement No - 91/2001/2015-2020					
Date of Contract - 21/12/2017.					
Actual Date of Completion 25/01/2020					
① Restoration of Rain cuts					
72.84 m ³ P-(52)					
@ 379.59/m ³ —————					Rs 27649=
② Making up Berms/shoulder stripping					
excess soil.					
404.50 m ² P-(53)					
@ 57.01/m ² —————					Rs 23061=
③ Repair of Pot holes with 75mm - B.M					
4.22 m ³ P-(53)					
@ 9115.14/m ³ —————					Rs 38461=
④ Pot Repair over Bituminous					
400 mm 20 mm - m.s.s					
56.42 m ² P-(54) 14.10 - 56.5 m ²					
@ 232.64/m ² —————					Rs 13086=
					Rs 102262=

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5/5) Pot Repair over bituminous surface 10 1/4 x 20 m m. s. 5					
56.42 m ² P - (54) 114 to 56.25 m ²					
@ 241.78/m ²					Rs 13500 = 0
6/6) Maintenance of Road signs 0.140 km P - (54)					
@ 1054.25/km					Rs 1422 = 0
7/10) 4 corners of 200m & 1km stone 0.160 km P - (54)					
@ 614.10/km					Rs 99 = 0
8/11) i) Cutting of branches of trees & shrubs 2 nos P - (54)					
@ 106.12/no					Rs 212 = 0
ii) ii) Cutting of shrubs from Roadway 9 nos P - (54)					
@ 6.51/no					Rs 59 = 0
iii) iii) Trimming of grass & weeds 5.0 m ² P - (54)					
@ 2.17/m ²					Rs 11 = 0
Add 121.9.5T					Rs 13966 = 0
Add 1% L.C.S					Rs 1164 = 0
Below 0.01% (C)					Rs 131515 = 0
					Rs 13 = 0
					Rs 131502 = 0

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24

26/03/24