

Dharwad Panchayat me hamariya UPSakha Nilar
Sakand yedav ke ghar to maheder Ashthanfolg Tane

Schedule XLV-Form No. 134

Bali Soodak Sat.

Nagendra
Mohan
Singh

DIVISION

Raghopur

SUB-DIVISION

Measurement Book

76/23-24

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - maintenance of					
road from Dharshana Panchayat to					
Gambhariya up Sakha Nahar					
Sadamand yadav ke ghar to Mathadav					
Ashem Tola Jane balu Sadak Tak					
Hed - New maintenance Policy 2018					
Agency - Magendra Mohan Sui					
Agreement No - 19 MBD / New mainte-					
nance Policy 2018 / 2023-24					
Date of Commence - 15/03/2024					
Date of Completion - 14/12/2024					
Record entry					
(1/1) Clearing and grubbing road					
land - all complete job					
12 x 30 = 10 x 2 = 10					7200 m ²
8 x 30 = 10 x 2 = 10					4800 m ²
2 x 30 = 10 x 2 = 10					1200 m ²
1 x 20 = 10 x 2 = 10					400 m ²
					13600 m ²
					= 0.136 Hec
(2/11) Providing and laying of					
Informative sign board -					
all complete job					2 NO

Continuation:

RKS

OR

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				88 4 37	29893.10
($\frac{13}{14}$) Back masonry work in cm 1:3 - all complete job Qty with TMB Page 5 = 1.92 m ³ 28/6 980.59/m ³ = 4 13 403.10				4 37	43296.10
Add GST @ 18 %				= (+) 4 6 73793.10	
Add Labour cost @ 1/11 = (+) 4					37433.10
Add S. Fee				(+) 4	37684.10
				4 44	92206.10
less Below rate @ 01-11-11					
Per Agreement				= (-) 4	49863.10
				4 44	42343.10
ADG 8/11/15/10/2024 JB					
This is certified that					
(i) Work has been completed as per specification and site conditions.					
(ii) Now maintenance period started					
ADG 8/11/15/10/2024 JB					

Continuation