

18 year maint. bill

21. Сопла FUDKGG

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Maint. of road					
From House of Suresh					
Sah to Dumariya SH-77					
Agency - Dilip Kumar Munika.					
Agreement No. - 71/SB/D/2020-21					
Drawn - 2/02/2021					
Tot. - 1/02/22					
Date of measurement - 26/04/23					
Actual Date of completion - 1/2/22					
(i) Restoration of rainfalls					
2x20.00x1.10x0.30 =					13.20
1x30.00x1.40x0.30 =					14.50
2x27.00x1.50x0.30 =					24.30
2x27.00x1.80x0.30 =					22.35
1x13.00x1.40x0.30 =					5.46
2x15.00x1.50x0.30 =					13.50
1x10.00x1.20x0.30 =					3.60
2x8.00x1.60x0.30 =					7.68
2x18.00x1.50x0.30 =					16.20
1x14.00x1.60x0.30 =					6.72
2x12.00x1.80x0.30 =					12.96
2x8.00x1.50x0.30 =					7.20
					<u>147.67m³</u>

Continuation

Limid - 147.66 m^3

Sch. XLV—Form No. 134

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
<u>Abstract: cont. of last</u>					
(1) Restoration of kerbs & s.					
vide cont. page no-21					
147.66 m ³ @ 404.06/m ³					= 59663.00
(2) Making up of berms / shoulder					
vide cont. page no-22					
656.25 m ² @ 60.28 / m ²					= 39559.00
(3) Patch repair over bituminous surface 20mm etc.					
vide cont. page no-22					
62.11 m ² @ 198.64 / m ²					= 12338.00
(4) Maint. of H.P Culvert.					
vide cont. page no-22					
5.00 nos @ 1166.58 / nos					= 5833.00
(5) Maint. of Slab Culvert.					
vide cont. page no-23					
1.00 no @ 2394.96 / no					= 2395.00
(6) Maint. of road signs					
vide cont. page no-23					
0.35 km @ 1104.58 / km					= 387.00

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F	RS -	123048.00
Labour cost 17.				RS -	1230.00
LIST 124.				RS -	14766.00
			S.F	RS -	12576.00
				RS -	151620.00
Less 0.15 % below				RS	227.00
				RS -	151393.00
<u>Ramesh</u> 9/1/24 DE			<u>Ramesh</u> 9/1/24 DE	C.P. 2nd 11/24	

material statement

- (1) Soil — 278.91 m³
 (2) Bitumen — 0.15 MT
 (3) Emulsion — 0.01 MT
 (4) Stone chips — 1.67 m³

Ramesh
9/1/24

DE

Continuation