

Ag. No. - 02 (SBD) / 2020-21
Agency - Kanchikudi Nirmam, Pvt. Ltd.

To: Perambur Road to Laxmipura

(19)

Under-Massy NOB BEICS

Schedule XLV-Form No. 134

Shekharpur

DIVISION

Shekharpur & area

SUB-DIVISION

NB No - 1357

(1357)

Measurement Book

2nd year maintenance Bill
Period 14-08-2022 to 13-08-2023

30

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road - To, to					Pannayapur Road
					se Lakmi Pur
Block -					Shekhopur Sarai
Head -					MMGSY NDB (BRISCS)
Package No.					MMGSY NDB BRPD -
					120 Shekhpur
Name of Contractor -					Krishashwini
					Rivale limited At Road No.
					03 Sanjay Gandhi Nagar
					Kankarbagh Patna
Agreement No -					02 (530)/2020-2021
Agreement value.					

Construction Cost -	Rs			
Maintenance Cost	Rs	1,93,435	-	no
	Rs			
Date of commencement		20-08-2020		
Date of completion		19-08-2021		
Actual date of completion		13-08-2021		
Rate quoted.				
(1) Restoration of				
	1	5.10	0.90	0.30 = 01.38 m ³
	1	7.20	1.10	0.30 = 02.38 m ³
	1	9.30	1.20	0.30 = 03.34 m ³
	1	10.40	0.95	0.30 = 02.96 m ³

Continuation

C.D. 10.06 m³

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F. Rs	28766=00
⑦ Cutting & branches of trees					
DI No	Duty wide TMB Area (32)				
	Q.Rs	106 =	52/each Rs		107=00
⑧ Cutting & shrubs from Roadway					
05 No	Duty wide TMB Area (32)				
	Q.Rs	06 =	54/each Rs		33=00
⑨ Trimming of grass					

8.70 m ²	Duty wide TMB Area (32)				
	Q.Rs	02 =	18/m ²	Rs	19=00
				Rs	28925=00

m/s
 m/s
 21-09-2023
 AE

material statement

E/W 56.15 m³

Bitumen (S-90) = 38 kg

stone crushed Aggregate 0.54 m³

m/s
 21-09-2023
 AE

Continuation