



17661 मेरठ जयमती दी का सूर्यशर्मा गजिन
25/11/24 राजेश कुमार गजुलीया
वैजनाथ गुल - लखनऊ
1000x1
AX 423723
मोहन
अशोक तिवारी
बालू विवेका, सहरसा
कान नं 176
181/86

Supplementary Agreement

Original Agreed Amount Rs. 4,56,49,223.00 Date of commencement:-25.04.2021
Value of Supplementary Agreement. Rs. 1,55,80,018.00 Date of completion :-24.04.2022
Total :-6,12,29,241.00

Supplementary Agreement of :-03 SBD/MR-3054/2021-22

This agreement, made the 28th day of November-2024. between Rural Works Department (Govt. of Bihar) Works Division Simri Bakhtiyarpur (hereinafter called "the Employer") of the one part, and Jai Mata Di Construction, Add-Gamharia, Po-Gamharia, Ps-Sour Bazar, Dist-Saharsa .Reg. No-1150100, Class 1st Mob.-9430289341, PAN No-AAEFJ6577B, GSTIN-10AAEFJ6577B1ZQ (hereinafter called "the contractor" of the other part) Whereas the employer is desirous that the Contractor execute the Construction and maintenance of road from (1) Jhitikia to Mahua (2) Basti Chouk to Vasti Village (Package No- MR-N/19-20 Simri Bakhtiyarpur/12). In Saharsa District, (Tender ID- 92941) and (Bid ID- 403486) (hereinafter called "the Works") and the employer has accepted the Bid by the Contractor for the execution and completion of such Works and the Routine maintenance of the work for 5 years of the contract price and remedying of any defects therein at a revised cost of (2.37% below), (1) Jhitikia to Mahua Rs-1,28,58,203.00 (2) Basti Chouk to Vasti Village Rs- 27,21,815.00 Total Rs. 1,55,80,018.00 (Rupees-One Crore Fifty five Lakh Eighty Thousand & Eighteen Only) as per above calculation.

M/s Jai Mata Di Construction

Rajendra Kumar
Partner

28.11.24

Executive Engineer

R.W.D. (W) Division, Simri Bakhtiyarpur

28.11.24



NOW THIS AGREEMENT WITNESSETH AS FOLLOWS :-

1. In this agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this Agreement.
2. In this Agreement of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the works and the remedying the defect wherein the Contract Price or such sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The Following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
 - (i) Letter of Acceptance
 - (ii) Notice to proceed with the works.
 - (iii) Contractor's Bid
 - (iv) Contract data
 - (v) Conditions of contract :- Special and General.
 - (vi) Specification of MORD
 - (vii) Drawings
 - (viii) Bill of Quantities. And
 - (ix) Other document listed in the contract data as forming part of the contract.

In witnessed where of the parties there to have caused this Agreement to be executed the day and year first before written.

The common seal of

Was hereunto affixed in the presence of

Signed, Sealed and delivered by the said

In the presence of:

Binding Signature of Employer

M/s Jai Mata Di Construction

Binding Signature of Contractor

Rajendra Kumar

Partner

28/11/24

Executive Engineer

R.W.D. (W) Division, Simri Bakhtiyarpur

28/11/24

M/s Jai Mata Di Construction

Rajendra Kumar
Partner

28/11



Details of Agreement

Package No :-MR-N/2019-2020-Simri baktiarpur-12

Name of Contractor :- Jai Mata Di Construction

ORIGINAL AGREEMENT

BOQ COST					Original Agreement				
SL.NO	NAME OF WORK	CONT.COST	MAINT.COST	TOTAL	RATE	CONT.COST	MAINT.COST	TOTAL	
01	Jhitkia to Mahua	13557900.30	5138056.10	18695956.40	2.57%	13209462.26	5006008.06	18215470.32	
02	PWD Road to Samsuddin	8684398.30	4207886.30	12892284.60		8461209.26	4099743.62	12560952.89	
03	X Road LO39 to Thadia	8732399.8	3541077.9	12273477.70		8507977.13	3450072.20	11958049.32	
04	Basti chouk to Vasti Village	1955863.2	1035772.8	2991636.00		1905597.52	1009153.44	2914750.95	
TOTAL BOQ Cost		32930561.60	13922793.10	46853354.70	TOTAL	32084246.17	13564977.32	45649223.48	
					LIMIT	32084246	13564977	45649223.00	
Revised BOQ COST					DIFFERENCE AMOUNT				
SL.NO	NAME OF WORK	CONT.COST	MAINT.COST	TOTAL	RATE	CONT.COST	MAINT.COST	TOTAL	
01	Jhitkia to Mahua	27973981.00	3919351.00	31893332.00	0.00%	14416080.70	-1218705.10	13197375.60	
02	PWD Road to Samsuddin	0.00	0.00	0.00		0	0	0	
03	X Road LO39 to Thadia	0.00	0.00	0.00		0	0	0	
04	Basti chouk to Vasti Village	5428042.82	357203.87	5785246.69		3472179.62	-678568.93	2793610.69	
TOTAL REVISED COST		33402023.82	4276554.87	37678578.69		17888260.32	-1897274.03	15990986.29	
Revised Difference COST					SUPPLEMENTARY AGREEMENT				
SL.NO	NAME OF WORK	CONT.COST	MAINT.COST	TOTAL	RATE	CONT.COST	MAINT.COST	TOTAL	
	ORIGINAL BOQ COST	32930561.60	13922793.10	46853354.70	MAIN AGREE	32084246.17	13564977.32	45649223.48	
01	Jhitkia to Mahua	14416080.70	-1218705.10	13197375.60	2.57% Bellow	14045587.43	-1187384.379	12858203.05	
02	PWD Road to Samsuddin	0.00	0.00	0.00		0	0	0	
03	X Road LO39 to Thadia	0.00	0.00	0.00		0	0	0	
04	Basti chouk to Vasti Village	3472179.62	-678568.93	2793610.69		3382944.604	-661129.7085	2721814.895	
TOTAL REVISED COST		17888260.32	-1897274.03	15990986.29	Sup. TOTAL	17428532.03	-1848514.09	15580017.94	
TOTAL COST		50818821.92	12025519.07	62844340.99	TOTAL Agree	49512778.2	11716463.23	61229241.43	
Limit Amount		50818822.00	12025519.00	62844341.00	Limit Agree	45649223.00	15580018.00	61229241.00	

M/s Jai Mata Di Construction
Partner

Sr. D.A. 11.11.24

RWD, (w) Division,
Simri Baktiarpur

Executive Engineer,
RWD, (w) Division,
Simri Baktiarpur