

MMGSy - 1038 to Somekhap - 1.193 km (L₂₂)
Agreement No - 36 SBD - 2020 - 2021

Schedule XLV-Form No. 134

M/s Azad Construction

DIVISION

SUB-DIVISION

Sherghati

1213

Measurement Book

Work Start - 24.6.2020

Completion - 28.06.2021

[illegible]

Continuation

Continuation

Sch. XLV—Form No. 134

Sch. XLV—Form No. 154					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					<u>ABSTRACT OF COST</u>
1. Repair of concrete Pavement as per specification					
Quantity vide Rate (23).					
27.60 m ² @ RS. 242.05					RS. 6681.00
2. Repair of old Joint					
Sealant quantity vide					
Rate (23) - 1118.44 m					
@ RS. 22.79/m					RS. 25489.00
3. Maintenance of (D) work (turner specification)					
Underpass (23) No.					
@ RS. 1102.81 each					RS. 11032.00

4. Maintenance of Road					
Width vide Rate (23).					
1.19 km @ RS. 1054.28/km					RS. 1255.00
5. Maintenance of 200m sq					
km road. Quantity vide					
Rate (23) - 1.19 km					
@ RS. 613.75/km					RS. 730.00
6. cutting of branches of tree					
quantity vide Rate (23) 3 No. @ RS. 106.12 each					RS. 318.00
7. White washing of parapet					
quantity vide Rate (23) - 5.40 m					
@ RS. 15.76/m					RS. 85.00
Added 12.1.7.3. T. and 1.1. Labour					RS. 35,661.00
Less 10.1. below					RS. 40,297.00
					@ RS. 4030.00
					RS. 36,267.00

Continuation


 25/8/20
 G.E.
 1.11/11
 25.8.22
 G.E.