

Agreement - 127187

M/R New Maint Policy Block - Azam Nagar

Schedule XLV-Form No. 134
Repair of Road From - To 3 To Kohrahan
(Pkg No - New Maint Policy 2018)

Agreement No - 35 / MBD / 2023 - 24
Agreement Value - 3,12,42,934 = 00
DIVISION
(Below - 15.73%)
SUB-DIVISION

Measurement Book

Vijayanti Engineers (Pune)

895
5/2/24

1st & final Bill

Abstract of cost

15

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Clearing and grubbing sand land - EIT					
0.243 Hect. A.U. 7.4 B.D. - ②					
P 755 73.34 / Hect - M.					18364.00
② Construction of subgrade and earthen shoulder - EIT.					
646.56 m ³ A.U. 7.4 B.D. - (3)					
107.45 m ³ " " B.D. - (3)					
754.01 m ³					
@ 264.63 / m ³ - M.					139533.00
③ Construction of curb with metal - EIT.					
43.79 m ³ A.U. 7.4 B.D. - (3)					
@ 2654.78 / m ³ - M.					116253.00
④ P.V. laying, spreading and compacting W.B. M.C.R. - II - EIT.					
40.14 m ³ A.U. 7.4 B.D. - (5)					
@ 5563.46 / m ³ - M.					223317.00
⑤ P.V. laying, spreading and compacting W.B.M. M.C.R. - III - EIT.					
69.67 m ³ A.U. 7.4 B.D. - (6)					
@ 5293.87 / m ³ - M.					368823.00

Continuation

Continuation