



c2c2e88137c149...

AR 2541
no-25/11/24no. 1000X1=1000 Ram Sagar Rai & Co - Samastipur
for. Agreement. AY 124760मोला प्रसाद मादव
मु० विक्रेता, समस्तीपुर
ला० न०-5/3-12**Supplementary Form of Agreement****RATE: 5.52% (Five Decimal five two) Below From B.O.Q. Rate****Note on standard Form of Agreement.**

The total supplementary cost of agreement of Rs. 19,60,138.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDALt. No.-3550Anu. dt. 21.11.2024

AGREEMENT NO-127(MBD)Supplementary/2022-23

The Agreement no. 127(MBD)2022-23 where road is 1. MDR T02 TO - NABTOL (2.580 km), 2. Payarelal Mahto ke ghar se Shankar Chouk (2.43 km), 3. T 02 - CHHATNESHWAR TARA (3.55 km) under Warisnagar Block.) (Tender ID- 120942) is being increased by rupees 19,60,138.00 work on the SAT. of 30.11.24.

between Executive Engineer R. W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and M/S Ram Sagar Rai & Co., At+Po-Mordiba, Distt.-Samastipur, (Bid ID-522421) (here in after called "contractor") of the other part revised Rs from Rs. 5,41,80,990.00 to Rs. 5,61,41,128.00 (Five crore sixty one lakh forty one thousand one hundred twenty eight) only. EMD details at overleaf page.

M/s Ram Sagar Rai & Co.

Executive Engineer

Rural Work Department

Works Division, Samastipur

Scanned with OKEN Scanner

