

69

22/60/22

3A 07407 1916

Agreement No - 31 (SISD)/2021-22

2125 ବିଶେଷ ମାଧ୍ୟମିକ ବିଦ୍ୟାଳୟ

Schedule XLV Form No. 134.

ମୁମୁକ୍ଷୁ-୧୨

16

ଶିକ୍ଷକ

DIVISION

ଅଧ୍ୟାପକ

SUB-DIVISION

Measurement Book

1495

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work: Maintenance of Road and					
LD Work for Drain (Total) Rights					
to Karkai Devi Sthan.					
MMSEY (Gen) / 2021-22					
Agency: Smt. Laxmi Singh					
W/o Smt Jondrajeet Singh					
Village P.O. - Malautpur					
District - Jammu (Bihar)					
Agreement No - 31 (S.D) / 2021-22					
Agreement Value: Total 5th Maint.					
Cost: Rs. 695258.00					
Date of Commencement: 12.2.2022					
Actual Date of Completion: 10.6.2023					

(1) Restoration of road cuts.

$$3 \times 30 \times 1.22 \times 1.50 \times 0.30 = 49.36 \text{ m}^3$$

(2) Maintenance of earthen shoulder

$$4 \times 30 \times 1.5 \times 1.50 = 270.00 \text{ m}^2$$

$$1 \times 5 \times 0.675 \times 1.25 = 4.22 \text{ m}^2$$

$$274.22 \text{ m}^2$$

(3) Patch repair with M33

$$3 \times 5 \times 1.02 \times 1.50 = 22.85 \text{ m}^2$$

(4) Maint. of HPL = 3 m³

(5) Maint. of Road Sign - 0.10 km

(6) Maint. of 200 M & km stone - 0.12 km

(7) Cutting of branches of trees - 2 m³(8) Cutting of shrubs - 10 m²

(9) Trimming of grasses

$$10 \times 2.5 \times 1.00 = 25.00 \text{ m}^2$$

(10) Provisional estimate of LD

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					BF Rs. 15240 = w
(10) White washing of Parapet wall					
of CD item 10 V.M.M.					
P/23 - 63 w m ² @ Rs. 70.74 / m ²					
					= Rs. 4457. w
					R ₁ 49697. w
Add @ 1% L.C. (1%) Rs.					497. w
Add @ 10% G.S.T. (10%) Rs.					5964. w
Add @ 10% S.A.					
E/W: 90.49 m ³ @ Rs. 3.51 / m ³ = Rs.					318. w
M.S.S: 22.85 m ² @ Rs. 1.74 = Rs.					40. w
					Total S.A. = Rs. 358. w
					R ₂ 54516. w

Less @ 19.49% (19.49%) Rs. 11015. w
as per Agreement

R₃ 45501 = w

8-8-2024
SB

CLP
BLO
20-8-2024

Material Statement

E/W: 90.49 m³

Stone chips: 0.51 m³

RS-1 = 5 kg

S-90 = 12 kg

8-8-2024
SB