

PMGSY Road ghat To Talatala via Bengal Border

Schedule XLV-Form No. 134

ST

R.M.D. WORKS DIVISION

KISHAN GANDY-1

R.M.D. WORKS SUB-DIVISION

KISHAN GANDY

MEASUREMENT BOOK

Ghazrafa Aam

MB No - 2074

1st year Mainster April

44

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NW1-Maintenance of Road from DMusy Road Ghat to Talola via Bangal Border in Kishanganj Block.					
Agency: Ghaznafar Alam Kishanganj					
Aggr. No: 35/MM 417/SBD/2020-2021					
Date of start:-				17-06-2020	
Date of completion:-				16-03-2021	
Actual Dt. of completion:-				10-06-2021	
① Restoration of Rain cuts With Soil — eff					
	9	5.80	0.90	0.30	$= 14.09 m^3$
	7	7.50	0.95	0.25	$= 12.47 m^3$
	7	5.50	0.92	0.30	$= 10.63 m^3$
				Total	$= 37.19 m^3$
② Making up of berms/shoulder stripping excess soil — eff					
	8	7.50	0.90		$= 54.00 m^3$
	7	8.00	0.98		$= 54.88 m^3$
	5	8.20	0.85		$= 34.85 m^3$
	6	6.50	0.80		$= 31.20 m^3$
	7	5.50	0.85		$= 32.73 m^3$
				Total	$= 207.66 m^3$

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑧ cutting of branches of trees					
2.0 km, (vide TMAP-45)					
@ ML 109.74/km	4/2				219200
⑦ White washing two coats on parapet wall					
21.00 m ² , (vide TMAP-45)					
@ ML 16.41/m ²	4/1				345200
Total 2 ML				3	744400
Add 1 V. L. (can) ML					374200
Add 12% G. S. (+) ML					449300
Total = ML				4	231100
Less 0.12% Below ML					051200
Total = ML				4	226000
1 15/3/22 15/3/22					

2nd year Maintenance Bill

48

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N.W. Maintenance of Road from PMGSY Road Ghat to Tal Gola via Bangal Border in Kishanganj Block.					

Agency: Ghafnafar Alam
Kishanganj

Aggr. NO. 35/MMUSY/SBD/
2020-2021

Date of Start: 17-06-2020

Date of Completion: 16-03-2021

Actual dt. of completion: 10-06-2021

① Restoration of Rain cuts with soil

7 x 6.80 x 0.90 x 0.25 = 10.71 m³

5 x 7.50 x 0.95 x 0.25 = 8.91 m³

8 x 5.50 x 0.98 x 0.30 = 12.94 m³

9 x 6.50 x 0.85 x 0.28 = 13.92 m³

Total = 46.48 m³

lt. = 44.96 m³

② Making up Berms/shoulders stripping excess soil

8 x 9.50 x 0.95 = 72.20 m³

7 x 12.50 x 0.85 = 74.38 m³

9 x 7.80 x 0.98 = 68.79 m³

6 x 6.50 x 0.85 = 33.15 m³

Continuation Total = 248.52 m³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑧ Cutting of branches of trees					
2.0 m, (vide TMSP-49)					
@ 11- 109.74/m					219.00
⑨ Maintenance of planted trees					
145.00 m, (vide TMSP-49)					
@ 11- 671.00/m					9729.50
⑩ White washing two coats on parapet wall					
21.00 m ² , (vide TMSP-49)					
@ 11- 16.41/m ²					345.00
Total = 11					144713.00
Add 12% L. Contd					17366.00
Add 12% U. S. T (+) M					196.00
Total = 11					163330.00
less 0.12% Below 11					
Total = 11					