

At Post Post Jo Kolha Boghi M.M.B.Sy - ST
Below
Schedule XLV-Form No. 134

R.M.D KISHANBANT-1. **DIVISION**

R.M.D KISHANBANT **SUB-DIVISION**

3130

MEASUREMENT BOOK

At Post :- Kundam Kuntar Singh

1st year Maintenance Bill

54

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- Maintenance of Road from Belwa Road to Kolkha Basti in Kishanganj Block.					
Agency:- Kundan Kumar Singh					
Aggr. No:- 61/MMUSY/SBD/2020-2021					
Date of start:- 17-06-2020					
Date of completion:- 16-06-2021					
Actual Dt. of completion:- 12-03-2022					

① Restoration of Rain cut With soil ———— etc



3 x 5.2 x 1.02 x 0.30 =	4.77 m ³
5 x 4.6 x 0.95 x 0.25 =	5.46 m ³
4 x 5.7 x 0.92 x 0.30 =	6.51 m ³
6 x 3.6 x 0.99 x 0.20 =	4.28 m ³
5 x 6.6 x 0.98 x 0.30 =	9.70 m ³
7 x 4.5 x 0.90 x 0.29 =	8.22 m ³
6 x 5.5 x 0.97 x 0.22 =	7.04 m ³
3 x 6.0 x 0.95 x 0.25 =	4.28 m ³
	/
Total =	50.26 m ³

② Making up of Berms/shoulder stripping excess soil ———— etc

4 x 5.9 x 0.95 =	22.42 m ²
5 x 4.5 x 0.90 =	20.25 m ²
3 x 7.6 x 0.92 =	20.98 m ²
5 x 6.5 x 0.96 =	31.20 m ²

Continuation

Σ = 94.85 m²

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑧ Cutting of branches of trees and shrubs — 4/1					
02.000 m ³ , (vide T.M.B.P. 56)					
@ Rs. 109.74/m ³ Rs. 219.00					
⑨ Trimming of grass and weeds — 4/1					
15.00 m ² , (vide T.M.B.P. 56)					
@ Rs. 2.24/m ² Rs. 034.00					
⑩ White washing of Perambur walls — 4/1					
126.00 m ² , (vide T.M.B.P. 56)					
@ Rs. 16.41/m ² Rs. 2068.00					
Total = Rs. 4445.00					
Add 1% L.C.E.S. (+) Rs. 44.50					
Add 12% L.S.T (+) Rs. 533.50					
Total = Rs. 5023.50					
Less 0.10% Below — Rs. 50.23					
Total = Rs. 5018.50					
 31/9/23 32					
 31/9/23 32					

2nd year Maintenance Bill

59

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- Maintenance of Road from Belwa Road to Bolwa Bashi in Pichlanganj Block.					
Agency:- Fundan kr. Singh Pichlanganj					
Agr. No:- 61/MHUSY/SRD/2020-21					
Date of start:-				17-06-2020	
Date of completion:-				16-06-2021	
Actual dt of completion:-				12-03-2022	
① Restoration of Rain cuts with soil					
	8	7.50	0.90	0.30	16.20m ²
	5	6.80	0.95	0.28	9.04m ²
	6	8.00	0.92	0.30	13.25m ²
	7	7.75	0.85	0.25	11.53m ²
	9	5.50	0.80	0.30	11.88m ²
				Total =	61.90m ²
				lt =	60.75m ²
② Making up of Berms/shaakten stripping soil					
	5	8.50	0.95		40.38m ²
	9	7.00	0.90		56.70m ²
	7	6.80	0.85		40.46m ²
	8	5.50	0.80		35.20m ²
	6	6.00	0.80		28.80m ²
				Total =	201.54m ²

Continuation

Sch. XLV—Form No. 134					
Particulars	Details of actual measurement.				Contents of area
	No.	L.	B.	D.	
(8) cutting of branches of trees 02.00 nos. (vide TM ASP-60)					
@ M:- 109.74 / m ² M:-					219=00
(9) Pruning of grass and weeds 15.00 nos. (vide TM ASP-60)					
@ M:- 2.24 / m ² M:-					034=00
(10) Maintenance of trees 110.00 nos. (vide TM ASP-60)					
@ M:- 677.00 / m ² M:-					73810=00
(11) White washing two coats on parapet wall 126.00 nos. (vide TM ASP-60)					
@ M:- 16.41 / m ² M:-					2068=00
Total: M:-					127665=00
Add 12% G.S.T (+) M:-					15320=00
Add 1% L.C.W (+) M:-					1277200
Total: M:-					144262=00
less 0.10% Below GR.					144=00
Total = M:-					144118=00
(Signature) 20/3/24 JL					
Material statement					