



बिहार BIHAR 1912
30/9/24

1000Y/- = 10000/-
राजीव कुमार झा सा.प. शोभन डीह
वा.स. - समस्तीपुर

AY 071460
सुनीता देवी
मु.स. वि.स.स. समस्तीपुर

राजीव कुमार झा
Joint Treasury Officer
T-200, Samastipur

Supplementary Form of Agreement

RATE: 11.51% (Eleven Decimal five one) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 1,87,584.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2677Anu. dt. 26.09.2024

AGREEMENT NO-02(SBD)Supplementary/2021-22

The Agreement no. 02(SBD)2021-22 where road is L031 Shodpur me Rukmanikant Essar ke Ghar to Gahvar Sthan Seman Tak (1.245 km) under Khanpur Block.) (Tender ID- 100132) is being increased by rupees 1,87,584.00 work on the SAT of 7.12.24 between Executive Engineer R. W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Rajiv Kumar Jha, At+Po-Sobhan Dib, Distt.-Samastipur, (Bid ID-429855) (here in after called "contractor") of the other part revised Rs from Rs. 77,53,515.00 to Rs. 79,41,099.00 (Seventy nine lakh forty one thousand ninety nine) only. EMD details at overleaf page.

राजीव कुमार झा

Executive Engineer
Rural Work Department
Works Division, Samastipur
7.12.24



बिहार BIHAR

1309

LMDV1 = 1080 :

30/9/24

राजीव कुमार झा रा.स.डी.सो.भा.ग.प.डि.ए.
वार्ड - 235 गीमनेह

AY 071457

राजीव कुमार झा

ग्राम विकास, समस्तीपुर
दिनांक 20/12/24Nandesh Kumar Bhowmik
Senior Treasury officer
Public Treasury, SamastipurSupplementary Form of AgreementRATE: 11.57% (Eleven Decimal five seven) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 2,78,594.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRD/L.L. No.-2816/Anu. dt. 03.10.2024

AGREEMENT NO-23(SBD)Supplementary/2021-22

The Agreement no. 23(SBD)2021-22 where road is L0111 Bhanpur Mahabir Sthan to Baysa Bela Tola Bawan Ghat Pull Tak (0.900 km) under Khanpur Block.) (Tender ID-102236) is being increased by rupees 2,78,594.00 work on the SAT of 7-12-24 between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Rajiv Kumar Jha, At+Po-Sobhan Dih, Dist.-Samastipur, (Bid ID-439488) (here in after called "contractor") of the other part revised Rs from Rs. 64,88,398.00 to Rs. 67,66,992.00 (Sixty seven lakh sixty six thousand nine hundred ninety eight) only. EMD details at overleaf page.

राजीव कुमार झा

Executive Engineer

Rural Work Department

Ward Division, Samastipur

7-12-24

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000

बिहार BIHAR

Ramesh Kumar Barwal
Senior Treasury Officer
District Treasury, Samastipur

1000x1000

25/30
23/11/2024

राजिव कुमार झा - (At+Po-Sobhan Dih)
7112-4-427/म-2

AY 124639
मुनीला देवी

मुनीला देवी
पुस्तक विभाग, समस्तीपुर
दिनांक 02-11-2008

Supplementary Form of Agreement

RATE: 15.75% (Fifteen Decimal seven five) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 47,911.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2668 Anu. dt. 26.09.2024

AGREEMENT NO-39(SBD)Supplementary/2021-22

The Agreement no. 39(SBD)2021-22 where road is RWD Road near Md. Sobhani house se to Sobhan Dih Thakurbari tak (1.100 km) under Khanpur Block.) (Tender ID- 104935) is being increased by rupees 47,911.00 work on the 547. of 7-12-24 between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Rajiv Kumar Jha, At+Po-Sobhan Dih, Distt.-Samastipur, (Bid ID- 44746) (here in after called "contractor") of the other part revised Rs from Rs. 83,58,174.00 to Rs. 84,06,085.00 (Eighty four lakh six thousand eighty five) only. EMD details at overleaf page.

राजिव कुमार झा

Executive Engineer
Rural Works Department
Samastipur

7-12-24

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000

BIHAR 30/9/20

100001 = 10000

राजिव कुमार झा एग्रीमेंट सीए
करक - एग्रीमेंट

AY 071459

सुनीता देवी
पुत्र विद्या, समस्तीपुर
मो. 98-1770000

Supplementary Form of Agreement

RATE: 0.51% (Zero Decimal five one) Below From B.O.O. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 1,20,160.00 due to revision of estimated cost a, at GST approval vide Add. chief Ex. off. BRDDA Lt. No.-2635/Ann. dt. 26.09.2024

AGREEMENT NO-46(SBD)/Supplementary/2021-22

The Agreement no. 46(SBD/2021-22 where road is Bargow me Tilleshwar Das ke ghar se to Sobhan Tara me Binod Mahto ke ghar tak (1.350 km) under Khamrup Block.) (Tender ID- 107142) is being increased by rupees 1,20,160.00 work on the SAT.

of 7/2/24 between Executive Engineer P.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Rajiv Kumar Jha, At+Po-Sobhan Dih, Distt.- Samastipur. (Bid ID-458021) (here in after called "contractor") of the other part revised Rs from Rs. 83,61,753.00 to Rs. 84,81,913.00 (Eighty four lakh eighty one thousand nine hundred thirteen) only. EMD details at overleaf page.

राजिव कुमार

Executive Engineer
Rural Work Department
W & S Division, Samastipur

7.12.24