

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of NH-57 Fakiradih More to Dhasera Braham Asthan (Block- Gaighat) Under Scheme MMGSY(SC) Revised - Work Done and Full Restoration(FDR 2021)
3. Length of the road :- 1.7 KM
4. Name of Agency & Address :- Shubham Construction.
Bhagwanpur Chowk, Muzaffarpur, PIN No-842001
PAN No-ABEFS8015Q
Mob- 7091594932
Mail No- shubhamconstructionmuz@gmail.com
5. Agreement No. :- Revised Aggrement Of MMGSY/SBD-61/2015-16
6. Approval of Rate :- Revised BOQ Sanctioned By S.E, Work
Circle ,Muz. Vide Lt No-1725 Date -12.12.2024
7. Revised BOQ Amount :- Rs. 11111622.00
8. As Per Privious Agreement Value of the work
(a) Construction Cost---- :- Rs. 10224715.00
(b) Maintenance Cost---- :- Rs. 530034.00
Total - 10754749.00 (Rs. One Crore Seven Lakh
Fifty Four Thousand Seven Hundred Fourty Nine only)

On 10% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
(a) Construction Cost(Work Done As Per MB) :- Rs.9809606.00
(b) Work Done Under FDR (Full Restoration)----:- Rs. 771981 .00
(C) Maintenance Cost :- Rs- 530034.00
Rs. 11111621 .00
9. Performance security (Including :- SD 2% = 15500.00
Additional S.D Required(3.75%) = 29000.00
44500.00

SHUBHAM CONSTRUCTIONS
Rajendra Kumar
Partner

Sd/-
Executive Engineer
RWD(W) Division Muz. (East-2)

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. .00
The details are as follows:-

Sr.	Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
1	HDFC Bank, Bhagwanpur Chowk	FD-50301085065329	19.12.2024	20.06.2025	45000.00
					45000.00

10. Date of Work Order :- 30.07.2015 (Previous)
(Current)
11. Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)
12. Security deposit :- 8% to be deducted from the gross amount of each running bill.
13. Defect liability period :- Five years from the actual date of completion of the work.
14. Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

Note:- MMGSY, SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

SHUBHAM CONSTRUCTIONS
Rajesh Kumar
Partner

Self
Executive Engineer
Rural Works Department
WDD Division, Muzaffarpur, East-II



बिहार BIHAR 19 DEC 2024 14374 दि. 18.12.2024 शुभम कंसाद्वारा सा. 769499
मोवापुर सा. 2422 कर्मीनर
10-19/88-07
महानगरपालिका कार्यालय, मुजफ्फरपुर

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of MMGSY/SBD-61/2015-16

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and Shubham Construction. Bhagwanpur Chowk, Muzaffarpur, PIN No-842001, PAN No-ABEFS8015Q, Mob-7091594932, Mail No- shubhamconstructionmuz@gmail.com (name and address of contractor) here in contractor "on the other part.

NH-57 Fakiradih More to Dhasera Braham Asthan (Block- Gaighat) Under Scheme MMGSY(SC) Revised - Work Done and Full Restoration(FDR 2021) Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 1725 Dated 12.12.2024 for Rs 11111622.00 Details as below:-

(1) Construction Cost-

(a) Already Work Done as Per M.B - Rs -9809606.00

(b) Work Done/ to be done under Full Restoration (FDR) Rs- 771981.00

Total Rs-10581587.00

(2) Maintainace Cost -

Rs-530034.00

11111621.00

certified copy

SHUBHAM CONSTRUCTIONS

Rajendra Kumar

Partner

Executive Engineer

RWD(W) Division Muz. (East II)

24/12/24