

p.w.D Road Baghuya Bazar towards to Bhogapur

Schedule XLV Form No.-134 Purnidih.

BIHAR P.W.D.

on 04.5.7 (0102) A.W.S.E.S.4

Executive Engineer

R.W.D. (W) Division

Motihari

DIVISION

A.E.N.L.D. (L.D.)

SUB-DIVISION

Ratnag.

M.G. No. 6536.

MEASUREMENT BOOK

M/S Anant construction

Lyth on A/c bill

Sch. XLV-Form No.134 **31**

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Constn of road from PWD road to Bajiya Bazar Tower to Bhopatpur					
Puram Di h under nrcsy-NDB					
Agency - M/S Amrit Construction					
Agreement No - 133SBD/2023-24					
Date of start - 17/02/2024					
Date of completion - 16/02/2025					
Record Entry					

① Provn Prime coat with emulsion (SS1)

1	X	18 X 6.50 + 3.75 =	92.25 ^L
2	X	30 X 3.75 =	225.00 ^L
1	X	30 X 3.75 =	112.50 ^L
2	X	30 X 3.75 =	225.00 ^L
1	X	25 X 3.75 + 4.83 + 3.75 =	102.75 ^L
2	X	30 X 3.75 =	225.00 ^L
2	X	30 X 3.75 =	225.00 ^L
1	X	30 X 3.75 =	112.50 ^L
2	X	30 X 3.75 =	225.00 ^L
1	X	30 X 3.75 =	112.50 ^L
1	X	17 X 3.75 =	63.75 ^L
			<u>1721.25^L</u>

② Provn Tack coat with emulsion (RS1) -

& - same as above = 1721.25

③ Provn laying and rolling MIX - seel

Continuation

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
1 ⁴⁵ / ₉₀ Prov ⁿ and laying 300mm dia Rec Pipe					
Q-V7713/28 (3) = 15.00					
@ R 1080.90/m - R					16213.00
				R	1,38,21,571.00
Add 1% Labour cost (+)					138216.00
Add 18% GST (+)					2487883.00
Add seigniorage fee (+)					179247.00
				R	1,66,26,917.00
Less 0.28% beloud (-)					46555.00
				R	1,65,80,362.00
Less Prev. pay (-)					149,90,342.00
				R	15,90,020.00

2A
29/11/20
E

Chom
02/12/24
A.E

ChP

Sum
05/12/24