

Beldwatiya Shyampur PHWSY to Shyampur Jodav Talu

Schedule XLV Form No.-134

Under PHWSY-NDIS

BIHAR P.W.D.

Executive Engineer

(PHWSESH)

R.W.D. (W) Division

Motihari

DIVISION

A L K H N

PO

Sefer. Sugauli

SUB-DIVISION

MSR-6635.

MEASUREMENT BOOK

17/5 Shivam Kumar

2nd on A/C Bill

Sch. XLV-Form No. 134

18

Sch. XLV Form No. 134					18
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - const ⁿ of Road					
from Belwatiya Shyampur					
PMGISY to Shyampur Yadav Tola					
Under MmGISY (NDB) AWSHESH					
Agency - M/s Shivam Kumar					
Moh - chhota Bariyarpur, Motihari					
Dist - East Champaran					
Agreement No - 06 SBD/2024-25					
Construction Cost - 216.61367 Lakh					
Maintenance Cost - 13.63668 Lakh					
Date of start - 20/08/2024					
Date of Completion - 19/08/2025					

Record Entry

Date - 08/12/2024

① constⁿ of un-reinforced
expansion and construction
Joint only, plain cement
thickness as per design - do -
(P.C.C M-30 grade)

3 x 30m x 3.75m x 0.160m = 54.0 m³

8 x 30m x 3.75m x 0.160m = 144.0 m³

4 x 30m x 3.75m x 0.160m = 72.0 m³

6 x 30m x 3.75m x 0.160m = 108.0 m³

2 x 30m x 3.75m x 0.160m = 36.0 m³

1 x 25m x 3.75m x 0.160m = 15.0 m³

Extra widening

3 x 8m x 0.65m x 0.160m = 2.50 m³

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
62.85 m ² Item - (12) & Page - 15					
63.02 m ² Item - (7) & Page - 21					
125.87 m ² @ Rs. 10030 = 79/m ² Rs. 12625762					
(18) 29 supplying fitting and placing for steel reinforcement complete — do. —					
Same qty vide TMG					
4.039 MT Item - (3) & Page - 4/5					
4.035 MT Item - (3) & Page - 20/21					
8.074 MT @ 78561 = 15/MT Rs. 634303 =					

	Rs. 12708024 = 0
Add G.S.T @ 18% (+)	Rs. 2287444 = 0
Add Less @ 1% (+)	Rs. 127080 = 0
Add Storage Fee (+)	Rs. 192621 = 0
	Rs. 15315169 = 0
Less below @ 0.69% (-)	Rs. 105675 = 0
	Rs. 15209494 = 0
Less Previous pavement (-)	Rs. 8986300 = 0
	Rs. 6223194 = 0

Jan
16/12/24
J.E

Jan
16/12/24
A.E

C&P

Shub
17/12/24

Continuation