

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Name of work: mmsy (HWSSE)					
NOB - RRR - 152 m maffaspyr					
Bent-1 1 pmsy path Ajitp4					
to Phendapath to Gongawar					
Dik Lahar to/a Bishahar Astha					
2. Name of Agency: Rajni B Kuma					
Village - Gachilo, Dist Jaitp4					
P.S. - Sraija, Dist Jaitp4					
3. Agreement No: STD15/2023-24					
4. Approval Rate: 21.0 % below					
5. Date of work order: 14.03.2024					
6. Date of completion: 13.03.2024					

Record entry

Item ① Primered (SS-1) - providing and applying primer coat with bitumen emulsion

(SS-1) - also - 512

$$1 \times 30.0 \times 3.75 + 4.50 + 3.75$$

$$3 = 120.0$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 + 4.60 + 3.75$$

$$3 = 120.999$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 + 4.50 + 3.75$$

$$3 = 120.0$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$1 \times 30.0 \times 3.75 = 112.50$$

$$03.11.2024 1 \times 15.0 \times 3.75 = 56.25$$

$$315.00 \text{ Continuation } 218 = 1204.799 \text{ m}$$

$$J.E. A.E. P.M.$$

2967379-

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.Rs	2967389	=00
now carpet dupu					
Qty = 28.125 m ² wide					
TMB page (21)					
① Rs 288 = 35/m ² - Rs 8110					
② Rumble strips dupu					
28 Qty = 28.125 m ² wide					
TMB page (21)					
① Rs 838 = 97/m ² - Rs 23596					
② planting of tree and					
29 their maintenance					
for one year dupu					
Qty = 16.000 m ² wide					
TMB page (20)					
Item No (15)					
① Rs 1251 = 26/each - Rs 20020					
				Rs	3019115=00
					3019105-
Add 1% Labour cost				Rs	30191=00
Add 18% GST				Rs	543441=00
					543439=
Add 10% Serojiorage				Rs	20000=00
					2000
				Rs	3612747=00
					3612735=
Less 21.0% below CT				Rs	758677=00
					758674=
				Rs	2854070=00
					2854061=
Deduct previous payment				Rs	2235068=00
amt. R,					
				Rs	619002=00
					618993-
Ram O					
07.11.2024					
J.B.					
Akumai					
16/11/24					

Continuation