

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, डिहरी

पत्रांक 1395

डिहरी/दिनांक 28-12-24

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, डिहरी

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह सचिव
बिहार ग्रामीण पथ विकास एजेंसी
ग्रामीण कार्य विभाग बिहार पटना।

विषय :- MR New Maintenance policy-2018 में किये गये कार्य के विरुद्ध
आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सूचित करना है कि MR New Maintenance policy-2018 अर्न्तगत कराये गये कार्यों के विरुद्ध संवेदक को भुगतान करने हेतु अध्यापना विहित प्रपत्र में भरकर आवश्यक कार्यवाही हेतु समर्पित की जाती है। इस पथ में कोई भी ATR लंबित नहीं है। उक्त पथ का सभी डाटा की प्रविष्टि MIS पर अद्यतन है।

अनु :- यथोक्त।

विश्वासभाजन

[Signature]
27/12/2024

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, डिहरी

[Signature]
27-12-24

FORM GFR 19 -A

(SEE GOVERNMENT of India's Decision (i) below Rule - 150)

Form of Utilisation Certificate upto the Month of Dec. 2024

NEW MAINTENANCE POLICY 2018 MR (3054)

PIU - RWD DEHRI

S.No	Name of Scheme	Sanction No. & Date	Amount Received	Particulars
		With amount(In Rs. Lacs)	(In Rs. Lacs)	
1	Contruction of Rural Road Under MR-3054	133 17.12.2024	6296.32641	Certificate that out of Rs.6296.32641 Lacs received during the years in favour of Executive Engineer , RWD Dehri Bihar. Sum of Rs. 6260.92546 Lacs has been utilised for the purpose of MR (3054)-2018 Fund hence as given in the margin for which it was sanctioned and that the balance of Rs. 35.40095 Lacs remaining unutilized at the end of the period under.
TOTAL			6296.32641	

Certified that I have satisfied myself that the conditions on which the grand-in-aid

- 2 was sanctioned have been duly fulfilled / are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer / Supertending Engineer.
- Periodical inspection has been conducted by Executive Engineer / Supertending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other cedal formalities have been observed.

3 Physical Progress achieved :-

- Construction of Road works.
- Construction of CD works.

[Signature]
27.12.24
D.A.O

RWD (W) Div. Dehri

[Signature]
27/12/2024
Executive Engineer
RWD (W) Div. Dehri
[Signature]
27-12-24

Office of the Executive Engineer, Rural Works Department, Works Division, Dehri

Requisition formate Scheme Head MR (3054) under Bihar road Maintenance Policy-2018 (Rectification and Surface Renewal)

Sl No.	Package No.	Name of Road	Project Id as per MIS	Administrative Approval (AA) Letter No. and Date	Administrative Approval (AA) Length (in Km)	Amount (in lakh)	Initial Rectification with Surface Renewal (in Lakh)	Five Year Routine Maintenance (in Lakh)	Agreement No. and Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/Km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in total (in Percent)	Previous expenditure as per MIS (in Lakh)	Up to Date expenditure as per MIS (in Lakh)	Requisition against Work Done (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	BM/RD/DEH/24/0005	Sewah in Biharaha	NB0012024 036	04/12/2023	2.000	91.795	55.379	18.038	BM/RD/DEH/24/0005/MBD/2024 25 / 28.10.2024	08/07/2025	-	3195	25 MM	5%	0.000	0.000	64.50000	Surface Completed
2	BM/RD/DEH/24/0005	Thiauhu sasaram road to mheetha	NB0012024 038	04/12/2023	0.650	29.878	22.215	5.166	BM/RD/DEH/24/0005/MBD/2024 25 / 28.10.2024	08/07/2025	-	3543	25 MM	5%	0.000	0.000	21.25000	Surface Completed
3	BM/RD/DEH/24/0005	Dehri P.W.D. Rd. to Jainagra	NB0012024 033	04/12/2023	1.050	48.031	35.158	8.585	BM/RD/DEH/24/0005/MBD/2024 25 / 28.10.2024	08/07/2025	-	2796	25 MM	5%	0.000	0.000	34.55000	Surface Completed
4	BM/RD/DEH/24/0005	LOZI Thiauhu sasaram path se Alinagar	NB0012024 039	04/12/2023	0.570	24.751	17.132	5.296	BM/RD/DEH/24/0005/MBD/2024 25 / 28.10.2024	08/07/2025	-	2601	25 MM	5%	0.000	0.000	16.50000	Surface Completed


नोट:-

विचारणीय स्थिति-युक्त(एड) 2018-4-04/2020 तर्फ 4 0047 दिनांक 23/12/2021 के संशोधन के प्रावधानों के अन्तर्गत किया जाता है कि:-

1. उपर्युक्त एवं एवं विनिर्देशों के अनुसार कार्य कराये के लिए MIB से एवं किया गया है।

2. तकसिली कार्य करीब अतिरिक्त द्वारा कराया गया (100% चलाया गया) ताकिता अतिरिक्त द्वारा 50% तथा चलाया अतिरिक्त द्वारा 10% चलाया गया तथा MIS पर Upload किया गया।

D.A.O
RWD (W) Div. Dehri


3/12/24

EXECUTIVE ENGINEER
RWD, WORKS DIVISION, DEHRI


3/12/24

Road Name- Dehri P.W.D. Rd. to Jainagra

Contractor Name - Avinash Kumar Singh

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	In km	in min	Rate	mm/km	mm/km	ROAD			
26/12/24	9:38:56	14	0.1	200	10.1	2000	2415	G	24.83024	84.10798	Normal
26/12/24	9:39:15	14	0.1	210	10.1	2100	2515	G	24.83070	84.10726	Normal
26/12/24	9:39:36	14	0.1	230	20.2	2300	2715	G	24.83105	84.10657	Speed Breaker
26/12/24	9:39:51	14	0.1	250	20.2	2500	2915	G	24.83166	84.10552	Curve
26/12/24	9:40:10	14	0.1	220	20.2	2200	2615	G	24.83216	84.10490	Normal
26/12/24	9:40:42	14	0.1	250	20.2	2500	2915	G	24.83331	84.10479	Normal
26/12/24	9:41:11	14	0.1	260	20.2	2600	3015	G	24.83390	84.10466	Normal
26/12/24	9:41:58	14	0.1	220	20.2	2200	2615	G	24.83392	84.10468	Normal
26/12/24	9:42:28	14	0.1	280	10.1	2800	3215	G	24.83396	84.10484	Normal
26/12/24	9:42:56	14	0.1	270	10.1	2700	3115	G	24.83510	84.10308	Normal
26/12/24	9:43:32	14	0.05	230	10.1	2300	2715	G	24.83531	84.10290	Normal
Average IRI - 2796							30765				

$$Y = 0 * X^2 + 1.000 * X + 415.2$$

$$X = 2900$$

$$Y = 3315$$

(R) RURAL ROAD

Good Average Poor

26/12/24

26/12/24


26/12/24

Test Date :	25-12-2024	Road Name :	Dist: P.W.D. Rd to Aranya
Machine No :	974	Road Type :	IGP RURAL ROAD
Start S No :	12	Side :	Right
Start E No :	37	Truck :	Intervel
Weather :	Pluvial	UV Range :	1010 To 4100 m/min
Start Location :	332246410781	Dist Range :	0 To 12 0.1 = 1000 m
End Location :	35318410291	Eggsman :	6" X 2 - 1.000" X - 4152

Generate Report and Graph

Prodrum Design

Map View



26 2/12/24

27/12/2029

9/27/2004