

2nd on A/c bill

11

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w:- Const. of Road from Nazma pithara TO Kauraur chowk Tak (mm asy)					
N/Agency- Keshav Constr. Pvt. Ltd.					
Agreement No:- 24/SBP/2020-21					
Date of start as per Agr. - 16/06/2020					
Date of Comp. as per Agr. - 15/06/2021					
Actual date of Comp. - in progress					
Date of Entry - 01/02/2024					
Abstract of cost					
1/2. Clearing and grubbing road land - - - es					
Qty = 0.56 Ha, VTM BPN - 5					
@ 51133.760/Hec. Rs 28635.00					
2/5. Const. of emb. with local up to 100m - - - es					
Qty = 1237.65 m ³ , VTM BPN - 5					
@ 175.22/m ³ - Rs 216861.00					
3/6. Const. of emb. with local up to 100m - - - es					
Qty = 2887.85 m ³ , VTM BPN - 5					
@ 139.85/m ³ - Rs 403866.00					
4/8. Const. of G.S.B by P.V. well gravel material - - - es					
Qty = 117.75 m ³ , VTM BPN - 6					
Qty = 803.0 m ³ , VTM BPN - 6					
920.75 m ³ @ 2902.37/m ³ - Rs 2672357.00					
Continuation (0.1332/719=0					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B. f. 18	3321719=0
5/9 P/V, laying, spreading & compacting 0.3-m cr-3 - - -					
Qty = 124.00 m ³ , VTM BPN-6					
Qty = 278.725 m ³ , VTM BPN-10					
407.725 m ³ @ 360.422/m ³ - 18					1469734=0
1/3 Const. of unreinforced cement concrete pave- - -					
m-30					
Qty = 272.70 m ³ , VTM BPN-10					
@ 2116.41/m ³ - 18					1940645=0
7/ Excavation for rd. 9 Str.					
Qty = 92.138 m ³ , VTM BPN-8					
@ 260.59/m ³ - 18					24271=0
8/ P/V P-C-C-M-15 in upon					
for comb. - - -					
Qty = 808.5 m ³ , VTM BPN-8					
@ 5801.82/m ³ - 18					46908=0
@ 449.06/m ³ - 18					3631=00
9/ P/V Head wall in brick masonry (1:4) - - -					
Qty = 42.88 m ³ , VTM BPN-8					
Qty = 27,207 m ³ , VTM BPN-10					
70.087 m ³ @ 5845.20 - 18					409677=00
10/ P/V bedding p-c-c-m-15 - - -					
Qty = 11.228 m ³ , VTM BPN-9					
unreinf. 10.65 m ³ @ 449.06/m ³ - 18					6782=00

Continuation C-0.15727736=00

Continuation