



रुप प्रकाश सिंह लाठ उफरल चौक मरगा ब्याप - मरगा  
1000/- 12

अनिल कुमार गुप्ता  
स्टाम्प भेन्डर  
सद निबंधन कार्यालय धमदाहा (पुष्पि)  
लाठ नं०-२१८/६०

## Supplementary Agreement

### MMGSY

Supplementary Agreement No.	:-	52 SBD / 2023-24
Main Agreement No.	:-	55 SBD / 2021-22 Date - 01.12.2021
Name of Firm of Contractor	:-	Rup Prakash Singh
Name of Work	:-	Construction and Maintenance of Road with Bridge Part-A, S051 To Najirpur. Part -B, Construction of HL RCC Bridge 4 x18.75m Span with Approach Road-200m under MMGSY. (MMGSY- SC) (Block - Kadwa)
Main Agreement Value	:-	488.82659 Lakh
Supplementary Agreement Value	:-	25.81269 Lakh
Total Agreement Value	:-	514.63928 Lakh
Date of Agreement	:-	28.12.2023.....
Date of Completion	:-	As Per Main Agreement

This Agreement made on ..... between Executive Engineer, Rural Works Department, Works Division, Barsoi, Katihar of the one part, and **Rup Prakash Singh, S/o Devendra Prasad Singh, Ufrail Chowk Bypass Purnea, Bihar- 854301.**

Whereas the Employer is desirous that the Contractor execute **Construction and Maintenance of Road with Bridge Part-A, S051 To Najirpur. Part -B, Construction of HL RCC Bridge 4 x18.75m Span with Approach Road-200m under MMGSY-SC. (Block- Kadwa)** and the thereafter under take routine maintenance for five years and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects and routine maintenance therein, at a cost of **Rs.- 5,14,63,928.00 ( Five Crore Fourteen Lakh Sixty Three Thousands Nine Hundred Twenty Eight Rupees) Only.** The Supplementary Agreement Amount to Rs. 25.81269 Lakh (Rupees Twenty Five Lakh Eighty One Thousands Two Hundred Sixty Nine ) Only.

Page - 1  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi

Previous Amount Details :-					
(MMGSY- SC) (Block – Kadwa)		Length	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(i)	Part-A S051 To Najirpur.	0.989 K.M.	89.12560	7.55927	96.68487
	Part -B Construction of HL RCC Bridge 4 x18.75m Span with Approach Road-200m	81.20 M	389.56113	2.58059	392.14172
	Total (A) :-		478.68673	10.13986	488.82659
Revised Amount Details :-					
(MMGSY- SC) (Block – Kadwa)		Length	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(ii)	Part-A S051 To Najirpur.	0.989 K.M.	93.81018	7.94164	101.75182
	Part -B Construction of HL RCC Bridge 4 x18.75m Span with Approach Road-200m	81.20 M	410.17026	2.71720	412.88746
	Total (B) :-		503.98044	10.65884	514.63928
	Supplementary Agreement Value (A – B )		25.29371	0.51898	25.81269

### NOW THIS AGREEMENT WITNESSETH as follow

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy and defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.
3. The Employer hereby covenants to pay the Contractor in consideration or the Execution and completion of the works and the remedying the defects wherein and undertaking routine maintenance for five year, the contract Price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreements, viz:
  - i) Letter of Acceptance
  - ii) Notice to Proceed with the works;
  - iii) Contractor's Bid;
  - iv) Condition of Contract : General and Special
  - v) Contract Data
  - vi) Additional Condition
  - vii) Drawings
  - viii) Bill of Quantities; and
  - ix) Any other documents listed in the contract Data as forming part of the contract.

*24/5/12/12*

*20/12/12*

*20/12/12*  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi



ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)  
MMGSY (मुख्यमंत्री ग्राम संपर्क योजना)

**Supplementary Agreement**  
**MMGSY –SC Details**

1	Name of Contractor and Address	:-	Rup Prakash Singh S/o Devendra Prasad Singh, Ufrail Chowk Bypass Purnea, Bihar- 854301		
2	Registration No./ Department	:-	1210071 / Class – 1	06-Mar-2021 to 05-Mar-2026	
3	PAN	:-	CCEPS5657K		
4	GST	:-	10 CCEPS5657K1ZC		
3	Previous Amount Details :-				
(MMGSY- SC) (Block – Kadwa)		Length	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(i)	Part-A S051 To Najirpur.	0.989 K.M.	89.12560	7.55927	96.68487
	Part -B Construction of HL RCC Bridge 4 x18.75m Span with Approch Road- 200m	81.20 M	389.56113	2.58059	392.14172
	Total :-		478.68673	10.13986	488.82659
4	Revised Amount Details :-				
(MMGSY- SC) (Block – Kadwa)		Length	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(ii)	Part-A S051 To Najirpur.	0.989 K.M.	93.81018	7.94164	101.75182
	Part -B Construction of HL RCC Bridge 4 x18.75m Span with Approch Road- 200m	81.20 M	410.17026	2.71720	412.88746
	Total :-		503.98044	10.65884	514.63928

*[Handwritten signature]*

29/11/23

*[Handwritten signature]*  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)  
MMGSY (मुख्यमंत्री ग्राम संपर्क योजना)

1	Name of Work	:-	<b>Part-A, S051 To Najirpur.</b>	
2	Lenth (K.M.)	:-	0.989 K.M.	
3	Amount & Date of Administrative	:-	104.480 Lakh / Lt. No.- 264 Date- 03.03.2020	
4	<b>Letter No.- BRRDA(HQ)-PMGSY-39/2018-Part-1 – 3322 Dt.- 05.12.2023 S.E. R.W.D.W. CIRCLE Lt. No. – 1087 Anu Dt- 26.09.2023</b>			
5	<b>GST Revised BOQ Cost :-</b>			
	Const. Const.	:-	105.39286	Lakh
	Maintenance Cost.	:-	8.92218	Lakh
	Total	:-	114.31504	Lakh
6	<b><u>Agreement Details Below :-</u></b> ( GST 18 % / L-Cess 1 % Included / Add 10% S.F. on Mining Materials on Basic Rate )			
	Agreement Amount for Const.	:-	93.81018	Lakh
	Maintenance Amount	:-	7.94164	Lakh
	Total	:-	<b>101.75182</b>	Lakh

Sl. No.	Const. Cost. (In Lakh)	1 <sup>st</sup> Year (In Lakh)	2 <sup>nd</sup> Year (In Lakh)	3 <sup>rd</sup> Year (In Lakh)	4 <sup>th</sup> Year (In Lakh)	5 <sup>th</sup> Year (In Lakh)	Total Agreement Amount (In Lakh)
	93.81018	0.47723	0.60475	2.62026	1.19625	3.04315	101.75182

*Handwritten signature*

*Handwritten signature*  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi

# ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)

## MMGSY (मुख्यमंत्री ग्राम संपर्क योजना)

1	Name of Work	:-	Part –B, Construction of HL RCC Bridge 4 x18.75m Span with Approach Road-200m	
2	Lenth (K.M.)	:-	81.20 M	
3	Amount & Date of Administrative	:-	441.478 Lakh / Lt. No.- 264 Date- 03.03.2020	
4	Letter No.- BRRDA(HQ)-PMGSY-39/2018-Part-1 – 3322 Dt.- 05.12.2023 S.E. R.W.D.W. CIRCLE Lt. No. – 1087 Anu Dt- 26.09.2023			
5	GST Revised BOQ Cost :-			
	Const. Const.	:-	460.81368	Lakh
	Maintenance Cost.	:-	3.05269	Lakh
	Total	:-	463.86637	Lakh
6	Agreement Details Below :- ( GST 18 % / L-Cess 1 % Included / Add 10% S.F. on Mining Materials on Basic Rate )			
	Agreement Amount for Const.	:-	410.17026	Lakh
	Maintenance Amount	:-	2.71720	Lakh
	Total	:-	412.88746	Lakh

Sl. No.	Const. Cost. (In Lakh)	1 <sup>st</sup> Year (In Lakh)	2 <sup>nd</sup> Year (In Lakh)	3 <sup>rd</sup> Year (In Lakh)	4 <sup>th</sup> Year (In Lakh)	5 <sup>th</sup> Year (In Lakh)	Total Agreement Amount (In Lakh)
	410.17026	0.48744	0.51364	0.54434	0.57204	0.59976	412.88746

*24/11/23*

*26/11/23*  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi