

ਫੁਲਪਾਰਾ ਦੇ ਖੇਤਰ ਵਿੱਚ

Schedule XLV-Form No. 134

ਮਿ 3054

PHULPARAS

DIVISION

PHULPARAS

SUB-DIVISION

MEASUREMENT BOOK

419

ਖੇਤਰ ਵਿੱਚ ਮਾਪ

1st of final bill

1

Name to work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Work - Pimpalgaon to Surajpatti					
Agency - Sanjay Sharma, M. Jammur					
Post - Kurda P. - Bhabhna					
Package no - MR-N/2023-24					
Date of starting - 22/09/2023					
Date of completion - 21/06/2024					

1) Clearing and grubbing Rd					
land including uprooting with					
$2 \times 10 \times 30m \times 1m$					600
$2 \times 7 \times 30m \times 1m$					420
					1020
					0.1020 Ha

2) Earthwork in excavation for					
foundation of structure upto 3.					
H.W $2 \times 6.45 \times 1.4m \times 1.5m$					27.09 m ³
Below pipe $1 \times 4.85 \times 1.53 \times 0.365$					2.708 m ³
					29.798 m ³

3) Providing M15 as levelling course					
$2 \times 6.45m \times 1.4m \times 0.150$					2.709 m ³
$1 \times 4.93 \times 1.53 \times 0.250$					1.885 m ³

Continuation

4.594 m³

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
16/19) Planting of trees by the					
Qty vide T.M.B Pg-4					
40 nos @ Rs 1254.41 =					50176
17/20) Providing and laying of hot					
Qty vide T.M.B Pg-5					
118 m ² @ Rs 886.37 =					104594
21) Providing and fixing dog bone					
Qty vide T.M.B Pg-5					
2 nos @ Rs 13197.10 =					26396
22) Construction of earth shoulder					
Qty vide T.M.B Pg-5					
428.4 m ² @ Rs 264.23 =					113196
					3371866
Add G.S.T 18%					606936
Add L.C 1%					33719
Add S.F 10%					34476
					4046997
10% less as per agreement					404700
				Total	3642297
Limit allotment					2549607.
				As per agreement	
				29/12/2023	
				26	
Allotment vide L.N-14					
At-6/2/24 - ₹					25,49607.-

Continuation