

4th Floor - MDR TO3 to Bhargavan.

4/S Bhargavan Construction :-

Schedule XLV-Form No. 134

2nd floor 2nd floor

5th floor 5th floor **DIVISION**

2nd floor 2nd floor

3rd floor 3rd floor **SUB-DIVISION**

MB No- 2320 *ref. Section 1st*

MEASUREMENT BOOK

SCN.ALV-FORM NO. 101

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
			B/A - R	144 62 80 520	
			R	164 84720	
			R	146 2765220	
Less 0.02% below as per Agreement				145 6746310	
				2913	
			R	292620	
			R	146 2472620	
				145 6455010	
				26/10/23	
				AE	
				CLP	
				23/11/23	
				145 6455010	

work has been
completed and
man of finance with
be stand on today
26/10/2023.
26/10/23
26/10/23
26/10/23