

MR-N/22-23/5M3MA/02

Schedule XLV-Form No. 134

КАРМ ТД ПАЧУВАНН

DIVISION

Agent - 02/MAD/MR-N/22-23

SUB-DIVISION

Measurement Book

SMO SERVICE PVT LTD

1684

3rd and final Bill

28

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Korth to Pachuaali					
Under NMP '2018 (3054 MR)					
Name of Agency - JMD Services Pvt-Ltd					
Agreement No -					
Package No MR-N/22-23/14/12					
Date of start - 04/11/2022					
Date of completion - 03/08/2023					
Date of entry					
Date of Actual Completion - 03/09/2023					

(1/1) cleaning and grubbing					
road low - do - do					
0.94 hect. @ 6203242					
vide Tmap No. 10 Rs. 58310					
(2/2) Cont. of Subgrade and					
earthen Shoulder do - do					
9337.5 m ³ @ 266.13					
vide Tmap No 10 Rs. 888208					
(3/3) Cont. of G.S.B. Grade - 2					
material do - do - do					
165.39 m ² @ 2408.21					
vide Tmap No- 11 Rs. 398293					

Continuation

Scanned with CamScanner