

I Stan A/C Bill
Abstract of Cost

3

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1110 - Const ⁿ of main ⁿ of Road from					
To 2 main ⁿ chank to MD Sada House					
Head - m m G S (SC)					
Agency - Sri Phareswari Mission					
Agreement No - 41 S.D. / 2020-21					
Date of Start - 7/07/2020					
Date of Comp - 06/07/2021					

1/2	Plr B.M. Bill				
arp - 1/1	1110				
Cost @ Rs 2457=70/m ³					Rs 27035=00
2/2	Clean up & grubbing				
arp - 2/1	0.476 m ³				
Cost @ Rs 51133=76/m ³					Rs 24340=00
3/3	Const ⁿ of embankment				
arp - 3/1	255.42 m ³				
Cost @ Rs 175=22/m ³					Rs 44755=00
4/4	Const ⁿ of embankment				
arp - 4/1	1021.68 m ³				
Cost @ Rs 140=13/m ³					Rs 143168=00
5/6	Plr G.S. 24-7				
arp - 5/2	1053.90 m ³				
Continuation					
Cost @ Rs 3125=72/m ³					Rs 3294196=00

1	2	3	4	5	6	7	8	9	10
11	12	13	14	15	16	17	18	19	20
21	22	23	24	25	26	27	28	29	30
31	32	33	34	35	36	37	38	39	40
41	42	43	44	45	46	47	48	49	50
51	52	53	54	55	56	57	58	59	60
61	62	63	64	65	66	67	68	69	70
71	72	73	74	75	76	77	78	79	80
81	82	83	84	85	86	87	88	89	90
91	92	93	94	95	96	97	98	99	100

Continuation