

Massy ground Part C Construction of Rec Bridge
3x8.000 span with approach Road = 133.25m
Schedule XLV-Form No. 134
at CH-92000 in palace

24958 05/07/91 44512480 429440

(44512480)

DIVISION

Agreement No 39/5BD / MMSH-23-24

C- 0081- 115700 800 = 2

SUB-DIVISION

11- 0081 2057322 ~ ~ ~
T- MB NO - 2943

Date of start - 11/9/23

Date of completion 10/9/24

MEASUREMENT BOOK

Abstract of Cost

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
① E/W in excavation for Structure as per drawing and technical specifications. upto 3m depth.					
917.686 m ³ (Q.V.M.B p-1)					
@ Rs. 305.423/m ³ — Rs. 280222/-					
② P/V PCC Grade M-1.5 (levelling course)					
40.518 m ³ (Q.V.M.B p-2)					
@ Rs. 6508.355/m ³ — Rs. 263705/-					
③ R/C M30 grade in Substructure upto 5m height.					

11.95 m ³ (Q.V.M.B p-2)					
114.817 m ³ (Q.V.M.B p-4)					
56.55 m ³ (Q.V.M.B p-4)					
36.92 m ³ (Q.V.M.B p-5)					
34.02 m ³ (Q.V.M.B p-5)					
254.257 m ³					
@ Rs. 8556.654/m ³ — Rs. 2175589/-					
④ S/F/P HYSD Bar in reinforcement					
0.963 MT (Q.V.M.B p-2)					
24.934 MT (Q.V.M.B p-3)					
6.415 MT (Q.V.M.B p-4)					
32.312 MT					
@ Rs. 56276.852/MT — Rs. 1818412/-					

Continuation Rs. 4537994/-

7

[illegible]

Scanned with CamScanner