

MD NUR ISLAM

(16)

SC

BARARI-MMGSY-

SHIMRAHA TO MARKAPURYA BARI School.

Measurement Book

Schedule XLV-Form No. 134

R.W.D. KATHAR- DIVISION

BARARI- SUB-DIVISION

(No-2001)

5th on A/c bill

ABSTRACT of COST

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w - Const ⁿ of Road Simraha to Makaria Bari School.					
N/A - Md. Nurulams at Katihar.					
Agg. No. - 67/200/2020-21					
date of commencement - 17/07/2020					
date of completion - 16/09/2020					
<u>Items of work</u>					
(1) Provisioning working materials					
Qty. of 1.5 Km @ 35449.92/1km					53174.00
(2) clearing & grubbing Road land.					
Qty. of 0.525 Hec @ 51137.38/he					26847.00
(3) Excavation in full str					
Qty. of 205.112 m ³ @ 294.23/m ³					60453.00
(4) P/R in full str					
Qty. of 29.432 m ³ @ 5548.78/m ³					163312.00
(5) P/R in full str					
Qty. of 925.008 m ³ @ 6143.39/m ³					767983.00
(6) P/R in sub-str					
Qty. of 92.8 m ³ @ 6527.64/m ³					605763.00
(7) S/F/Plany mt burr					
Qty. of 3.07 MT @ 57459.98/MT					126402.00
(8) Compens leave					
Qty. of 3337.98 m ³ @ 148.89/m ³					496992.00

Continuation = 2350918.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(34/21) plr half brick circular					
chce round - 2186					
Qty vide MB NO - 2186					
R = 40 Nos @ 1566.34/m ²					62654.00
(35/22) plr fixed masonry					
Information Sign Board					
Qty vide MB NO - 2186					
R = 3 Nos @ 9259.62/m ²					27779.00
Total = 11502845.00					
Add 127. us. 7 = 1380341.00					
1 % L.C = 115028.00					
10 % S fee = 143281.00					
Total = 2131,41,495.00					
less previous bill = (-) 10408604.00					
Net Amt = 2732891.00					

Limit Allotment is - 25,19,93,6200 -

11/10/23
 11/10/23
 18/10/23
 CP
 18/10/23

Allotment - 25,19,93,6200 -

L. NO - 152 dt-08-11-2023

Material Statement

E/W - 55.10 m³ @ 34.81/m³

Subgrade E/W - 1454.325 m² @ 34.81/m³

brick - 16065 Nos @ 6.24

Local Sand - 1.53 m³ @ 125.80

Chips - 163.62 m³ @ 581.99

Coarse Sand - 81.81 m³ @ 125.80

Agg. SS m/s 22.4m - 19.40 m³ @ 511.44

Screening - 3.90 m³ @ 397.73

metal - 60.36 m³ @ 620.62

stone dust - 25.87 m³ @ 125.80

Continuation