

L30 TO KARAHIDYA MUSLIM TOLA

Schedule XLV-Form No. 134

SUPAUL

DIVISION

KISHANPUR

SUB-DIVISION

MBNB-1645

MEASUREMENT BOOK

Rajesh Kumar Yadav

[illegible]

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
7/7) Div and Laying					
SDBC.					
Qty = 99.90 m ³	Limit = 99.8	991 m ³			
	vide TMBP - 118				
@ 13177.97/m ³					Rs = 1316967 = 0
					✓
8/8) Dry Lean Cement					
Concrete.					
Qty = 8.60 m ³	vide TMBP - 12-09				
@ 5754.95/m ³					Rs = 49493 = 0
					✓
9/9) Cement Concrete Pavement.					
Qty = 263.60 m ³	vide TMBP - 12-09				
@ 9187.82/m ³					Rs = 2421909 = 0
					✓
10/10) KM stone.					
Qty = 2 Nos.	vide TMBP - 15				
@ 3059.01/Nos.					Rs = 6118 = 0
					✓
11/11) 200M stone.					
Qty = 11 Nos.	vide TMBP - 15				
@ 840.78/Nos.					Rs = 9249 = 0
					✓
12/12) Metal Beam Crash.					
Barrier.					
Qty = 20.0M	vide TMBP - 16				
@ 3690.16/M					Rs = 73803 = 0
					✓
13/14) 600MM Transverse.					

Continuation

Subnet No - 129 dt. 27/9/23