

Small

M. M. 49.5.4 (5C)

Schedule XLV-Form No. 134

P.M. 49.5.4 491 27 3014352 24132 27187

Const - 1.13, 39.116 = 00 Agree. 140 - 3015.03 21.21

Meant - 1496533 = 00 **DIVISION**

Total - 12835649 = 00

SUB-DIVISION

18-02-2021 M.B. 656
17-02-2022 28-3-21

MEASUREMENT BOOK

87 27187 3015

Abstract of Cost

3rd on A/C Bill

25

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
1/1 p/f of working benchmark pillar etc. all Comp					
Qty vide TMBP. —				(15)/11	
= 2 NO @ Rs. 3760.20/NO —					Rs. 7520.20
2/2 p/f of working reference pillar etc. all Comp					
Qty vide TMBP. —				16/2	
= 8 NO @ Rs. 1718.21/NO. —					Rs. 13746.20
3/3 Clearing and grubbing road land etc. all Comp					
Qty vide TMBP. —				16/3	
= 1.125 Hect @ Rs. 51101.12/Hect —					Rs. 57489.20
4/4 Construction of embankment 1000 m lead					
Qty vide TMBP. —				16/4	
= 3337.96 m ³ @ Rs. 153.85/m ³ —					Rs. 513545.20
5/5 Construction of Subgrade & earthen shoulder etc. all Comp					
Qty vide TMBP. —				16/5	
= 5943.75 m ³ @ Rs. 193.12/m ³ —					Rs. 1147857.20
6/6 Construction of GSB Gr-1 etc. all Comp					
Qty vide TMBP. —				16/6	
= 1533.94 m ³ @ Rs. 1661.67/m ³ —					Rs. 2548902.20
7/7 p/l, spreading and Compacting					

Continuation

C/o Rs. 4289059.20

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
etc. all Comp					
Qty vide TMBP. —				18/28	
= 45m @ Rs. 37.02/m —					Rs. 1666.00
²⁹ / ₂₉ p/l RCC pipe NP-3 etc					
all Comp.					
Qty vide TMBP. —				18/29	
= 15m @ Rs. 37.92-45/m —					Rs. 568.8700
³⁰ / ₃₀ providing 1.5mm G					
³⁰ / ₃₁ providing weepholes in brick masonry etc. all Comp.					
Qty vide TMBP. —				18/31	
= 84 mm ³ @ Rs. 109.56/m ³ —					Rs. 9203.00
					Rs. 10051307.00
Add 1% Labour GST					
—					Rs. 100513.00
Add 12% GST —					Rs. 1206157.00
					Rs. 11357977.00
less for 0.29% below as per agreement —					(-) Rs. 32938.00
					Rs. 11325039.00
less for previous payment					
Vide TMBP. —					(19) 2678151.00 8646888.00
					Rs. 2678151.00
AKur 29/12/23 JE					29/12/2023 A/B
					CMP A/B 10/01/24 EE

Continuation