

1032. To4 Pavadixya To4 Sobriya via Mdhahabai Chigxi
Bqshaxia Lq14 untes MR-3054

Schedule XLV-Form No. 134

Executive Form No.

R.W.L. (M) Division

DIVISION

A. E. R. W. L. (M) SUB-DIVISION

keotzay.

M. S. R. - 6462

Sanjodh Pirodov

MEASUREMENT BOOK

3rd & final Bill

74

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
Name of work:-					Constn of Road
from					Lo 32 - To 4 Pawayiya Tola
Sobiya via -					Mohabbat Chhapra
to Barharwa Lal					(Under MR/3054)
Agency:-					Santosh Prasad Yadav.
Agreement no:-					14 MBO / 2023-24.
Agreement value:-					57981451:-
Date of Start:-					22/09/2023
Date of completion:-					21/03/2024
Actual Date of completion:-					10/12/23
Further Measurement -					Will.
<i>[Signature]</i>					
09/01/24					