

MNGSY 31st Const. of Part. B' RCC Bridge-
2x8.05Span at ch-700m in Poushy yadar.

Schedule XLV-Form No 134

To la to Baga da Dangi tak Road with Approach-
Road length in

Agreement NO- 165/SBD/MNGSY-21-22

Agency:- M/S T.P. Construction

DIVISION

(Gen)

Const. cost 11376806:-
Maint. cost 222924:-

ARARIA

Total- 11599730:-

SUB-DIVISION

Date of Commence:- 24.12.21

PALASI

Date of Completion:- 23.12.22

MEASUREMENT BOOK

2549

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
(1) E/W in excavation in foundation etc.					
664.72 m ³	VTMBP (01)				
	Rs 305.423/m ³				= 203021=
(2) PIV per M15 grade concrete etc.					
40.51 m ²	VTMBP (01)				
	Rs 6167.282/m ²				= 249837=
(3) PIV RCC grade M30 in sub-structure upto 500 height etc.					
127.35 m ³	VTMBP (05)				
94.50 m ³	VTMBP (05)				
59.27 m ³	VTMBP (05)				
56.55 m ³	VTMBP (05)				
337.67					
4 337.474 m ³	Rs 8179.845/m ³				= 2760485=
(4) PIV RCC grade M30 in sub-structure above 500 height etc.					
4.81 m ³	VTMBP (07)				
	Rs 8328.448/m ³				= 40060=
(5) S/FIP HYSD bar reinforcement in sub-structure etc.					
26.165 m	VTMBP (02 to 04)				
6.886 m	VTMBP (06)				
33.051 m	Rs 56245.163/m				= 1858959=
(6) PIV weepholes etc.					
276.00 No	VTMBP (07)				
	Rs 122.053/No				= 92762=
					Total = 5121638=

Continuation

c/f

[illegible]