

From RFD Sadak to Babubandh to Babubandh
Narriya Tola.

MMR (SC)
Shedule XLV Form No. 134.

PIRD

DIVISION

CHARPOKHARI.

SUB-DIVISION

Name of Contractor:- Sri Vivek Kumar

Measurement Book

NO:- 566

Agreement No:- 26/5BD/MMGSY (SC) -2020-21

Agreement value:- 1.06,94,119.00

2nd R/A Bill

8

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - R/O Sadak do Babu Bandh do Babu Bandh Naniya to h.					
Name of Agency - Sri Kewit Kumari Vill/Po					
La Sari P.S. Agri. - Bhajpur					
Agreement No. - 26/88D/MMS/2020-21					
Date of Agreement - 19/01/2021					
Commencement Date - 19/01/2021					
Rate - 15.75/- Below R.O. 9.					

Sup. to Date - Measurement			
①	Cleaning & Grubbing road land by manual men)		
	— do — do —		
	2x8 x 30 x 3.5 =	1680.0m ²	
	2x10 x 30 x 3.5 =	2100.0m ²	
	2x10 x 30 x 3.5 =	2100.0m ²	
	2x10 x 30 x 3.5 =	2100.0m ²	
	2x10 x 30 x 3.5 =	2100.0m ²	
	2x1 x 25 x 3.5 =	175.0m ²	
	Total =	10255.0m ²	
	Ha	1.03 Hect	

Continuation

		AE	
	Total		89,73,772=0 89,74,953=0
Add 1% L.C.	(+)		89,738=0 89,749=0
Add 12% Laboratory (+)			10,76,852=0 10,76,994=0
Add S.F. Amt	(+)		88,527=0
Total =	Pj:-		102,28,889=0 102,80,223=0
Less 15.75% below B.O.P.S			16,11,050=0 16,11,260=0
Total Pj			86,17,839=0 86,18,963
Less previous Report =			45,30,224=0
Nett Amount			40,88,739=0
	Pj:-		40,87,615=0
Mj 30/12/23 AE			Singh 30/12/23 G.E
C&P Singh 19/01/24			

Continuation