

कार्यपालक अभियंता का कार्यालय,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, रोसड़ा

पत्रांक:-156 / 61.रोसड़ा, दिनांक:- 30 / 01 / 2024

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, रोसड़ा।

सेवामें,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,  
ग्रामीण कार्य विभाग,  
बिहार, पटना।

विषय :- राज्य योजना नाबार्ड अन्तर्गत भुगतान हेतु आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपयुक्त विषय के संबंध में कहना है कि शास-राज्य योजना नाबार्ड अंतर्गत कराये गये कार्य का भुगतान हेतु विहित प्रपत्र में अधियाचना तैयार कर आवंटन उपलब्ध कराने हेतु समर्पित किया जा रहा है। संवेदक द्वारा किया गया कार्य संतोषप्रद है।


भवदीय से अनुरोध है कि प्रपत्र के अनुसार आवंटन उपलब्ध कराने के कृपा किया जाय।

अनु०- यथोक्त।

विश्वासभाजन

  
30/01/24

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, रोसड़ा।

  
30/01/24

## FORM GFR 19-A

(See Government of India's Decision (1) below Rule-150)  
Form of utilization Certificate up to the month of Up to Jan-24  
Scheme NABARD

PIU - Rosera

Sl no.	Name of Scheme	Section No. & Date with Amount (In Lacks)	Amount Received (In Lacks)	Particulars
1	Construction of Rural roads under Scheme <u>NABARD</u>	BRPDA'S Memo No. 21, dt. 15-3-22 Rs. 5298105/-	72025992/-	Certified that out of Rs 72025992/-... lacks received during the years 2020-21.. in favor of EX. Engineer, RWD Bihar 71044992/-... lacks has been utilized for the purpose of NABARD..... Schemes as given in the margin for which it was sanctioned and that the balance of 281042/-... lacks remaining unutilized at the end of the period under.

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised:-

- Works have been supervised by executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other caudal formalities have been observed

3. Physical Progress achieved

- Construction of road works.
- Construction of CD works.

D.A.O  
Works Division,  
Rural Works Department

Executive Engineer  
Works Division,  
Rural Works Department  
30/11/24

# Rural Works Department Nabard Allotment Requisition Format

Name of Division :-

Rosera

Sl No	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lakh)	Total Expenditure as per MIS (in Lakh)	Value of Measurement (in Lacs)	Current Demand (in Lacs) (11-9)	Remarks
				Length (in Km)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2023-24	Approach of R.C.C Bridge Over Mtn Bagmati River on Hansapur	Atul Prakash	0.150	53.062	35.05816	1.00561	0.0	0.0	3.74421	3.74421	and work is not finished for the year
				Total				0.00000	0.00000	3.74421	3.74421	

Divisional Account Officer  
Works Division, Rosera

*S. P. S.*  
30/11/24

Executive Engineer  
Division, Rosera

*S. P. S.*  
30/11/24

