

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4th year Maintenance Bill					
NIW- Mangurabia to Haroli					
Bazar se Mangurabia tak.					
Agency:- Chand Kishor Singh					
Agreement No- 868BD/18-19					
Date of work order- 04.02.2019					
Actual Date of Completion:- 01.08.2019					

Date of Measurement:-

① Restoration of rain
cuts and berms

do. do. E19					
$2 \times 2 \times 1.5 \times .70 \times .30 =$					12.60 m ³
$5 \times 7.5 \times .8 \times .30 =$					9.0 "
$7 \times 6.7 \times .7 \times .30 =$					9.84 "
$6 \times 5.8 \times .8 \times .30 =$					8.35 "
				C.O.D. =	39.79 m ³
				Lt.	35.64 m ³
2. making up berms and shoulder.. do					
do. E19					
$8 \times 7.8 \times .7 =$					43.68 m ²
$6 \times 8.6 \times .7 =$					36.12 "
$4 \times 4.8 \times .8 =$					15.36 "
$5 \times 6.7 \times .8 =$					26.8 "

Continuation

$$2 \times 2 \times 30 \times .7 = 84.0 "$$

$$195.96 m^2$$

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT of cost.					
1	making				
1	Restoration of rain				
	cuts and berms.				
	do. E19				
35.64m ³	V.P.	32			
@ 351.75/m ³					12643.0
					12643.0
2	making 4P berms				
	and Shoulder do				
	do. E19				
195.96m ²	V.P.	32			
3/9	Maintenance of				
	Road Signs. do. E19				
0.548 Km	V.P.	33			
@ 1088.18/Km					596.00
4/14	Trimming of grass				
	and Weeds. do. E19				
248.0m ²	V.P.	33			
@ 2.20/m ²					546.00
	C.O.Rs.				24441.00
Less 10% below (-)					2444.00
	C.O.Rs.				21997.00
By  14.08.2023 J.E.  14/08/23 A.F.					

Continuation