

Muzst 702 Muxad pur Bangra to purvitola (SC)
Schedule XIV-Form No. 134

ਸ਼ਾਖੀਓ ਕਾਰਜ ਵਿਭਾਗ

MB No-2169

ਫ਼ਾਰਮ ਸ਼ਾਖੀਓ ਸਮਕੀਧੁਰ

DIVISION

ਸ਼ਾਖੀਓ ਕਾਰਜ ਵਿਭਾਗ

SUB-DIVISION

ਕਾਰਜ ਸ਼ਾਖੀਓ ਸਮਕੀਧੁਰ

MEASUREMENT BOOK

2169

Prigadosh Kumar

MB.No-2169

6th and Constuction Final

Sch. XLV-Form No. 134

41

bill

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work					
Construction					
of Road from					
to Muradpur					
Bangra TO					
Purki Tala					
Agency - Priya tosh					
Kumar					
Agreement No - 5587/2021-22					
Date of Start - 13-02-2021					
Date of Completion - 12-02-2022					

(1) Construction
of Subgrade
and earthen
Shoulder do
all Comp

Adjacent to WBm
& BT position

2 x 20 x 20 m x 1.182 m

$$\times 0.075 \text{ m} = 70.92 \text{ m}^3$$

2 x 4 x 20 m x 1.182 m

$$\times 0.075 \text{ m} = 14.184 \text{ m}^3$$

2 x 2 m x 1.182 m x 0.075 m = 0.354 m³

$$85.458 \text{ m}^3$$

Continuation

Continuation