

MMGSY 31111 (const. of Road from from 457
via Irra to Bathing 1019 5m 45
Schedule XLY-Form No. 134
Agreement No. 260/5BD/Mrgsy-21-22

Agreement:- Vijay Gizi DIVISION

Const. cost - PT0064710 ARAREIA
Maint. cost -

Total - 28257086: SUB-DIVISION
PALASI

MEASUREMENT BOOK

Date of Commence:- 18.02.2022
Date of Completion:- 17.02.2023 2653

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(7/2) Const. of Subgrade and earthen shoulder					
3510 m ³ (Q.V.TMB P-9)					
@ Rs. 192.25/m ³ - Rs. 674737/-					
(8/10) Const. of Granular sub-base					
1285 m ³ (Q.V.TMB P-9)					
1283 @ Rs. 3467.25/m ³ - Rs. 4448482/-					
(9/11) P/V laying, spreading & Compacting Stone aggregate of specified size					
590.624 m ³ (Q.V.TMB P-9)					
@ Rs. 4342.100/m ³ - Rs. 2564848/-					
(10/16) Const. of Un-reinforced Cement Concrete Pavement					
424.20 m ³ (Q.V.TMB P-14)					
@ Rs. 7483.93/m ³ - Rs. 3174683/-					
(11/25) P/V & fixing of typical MMSY board with logo					
2 nos (Q.V.TMB P-9)					
@ Rs. 9840.05/each - Rs. 19680/-					
(12/26) E/W in excavation for foundation of structure					
59.596 m ³ (Q.V.TMB P-9)					
@ Rs. 305.42/m ³ - Rs. 18202/-					

Continuation

Rs 11815049/-

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Continuation