

Road

MMUSY

BLOCK - MANIHARI

Schedule XLV-Form No. 134

Const of Road from part A - NH-131A (PWD Road
MANIHARI Amdabad) To Alinagar (UNDER MMUSY)

Agreement NO - 21/SBD/2023-24

DIVISION

Agreement value - 19,46,94,785=00

(Below - 0.11%)

SUB-DIVISION

work started 02.12.23 to

861

02.12.23

MEASUREMENT BOOK

Tariyami Engicon Pvt. Ltd

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Revised Measure</u>					
<u>1 Provisional laying, ready</u>					
<u>along G.I.P.</u>					
	20X	30.00X	3.75X	0.075 =	168.75 m ²
	10X	20.00X	2.75X	0.075 =	84.38 "
	15X	30.00X	3.75X	0.075 =	126.56 "
	10X	20.00X	2.75X	0.075 =	84.38 "
	15X	30.00X	3.75X	0.075 =	126.56 "
			Total		590.63 m ²
<u>Revised by</u>					
<u>18/06/24</u>					
<u>2</u>					

<u>Abstract of cost</u>					
<u>1 Provisional & fixing working</u>					
<u>B.M. side T.M.A. Rps 1 =</u>					
<u>6 nos @ Rs 4644.22</u>				is	27865.32
<u>2 Provisional & fixing R.M. side T.M.A.</u>					
<u>Rps 1 = 21 nos @ Rs 2136.85/each</u>					44874.15
<u>2/3 clearing & grading road land</u>					
<u>side T.M.A. Rps 1 = 180 nos @</u>					
<u>Rs 61930.18/each</u>				is	111474.32
<u>3 Excavation for ready side</u>					
<u>T.M.A. Rps 2 = 52.50 m² @ Rs</u>					
<u>8334/40</u>				is	4375.00

Sch. XLV—Form No. 134

[illegible]