

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>3rd of 1st Bill</u>					
N/A - Cont ⁿ of road from Dagmipur to Gopshahi Gate road (NABARD)					
N/A - M/S Arjo Ranginpur Agg No. 42/3RD/NABARD/22-23					
Date of 1st of agg				18.08.22	
Date of comp of agg				17.08.23	
Actual date of comp in progress					
<u>Abstract of cost</u>					
① Bridge & Ramp Agg. Bill					
Rate 1000 (10) 6 nos					
" (13) 4 "					
				10 nos	
				2043.45 - 20435.00	
② Clearing & grubbing road					
Rate 1000 (10) 0.98 Hs					
				5298.33	51,381.4

Continuation

Continuation