

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area	
	No.	L.	B.	D.		
<u>2nd year maintenance</u>						
Name of work: - loss to Bagaha						
Kushwaha tola Under GDSNY						
Agent is - Deshbandhu Tiwari						
Agrama, Gopalpur						
Motihari, East Champaran						
Agreement no - 12 BSD/2019-20						
Date of work order - 27/09/2019						
Actual Date of completion						
- 19/06/2020						
Date of measurement -						

Abstract of cost

① Restoration of rain cut
with soil

44.70 m² vide TMS P 18

① 359 = 74

16,080.00

② Maintenance of earthen
shoulder

249.85 m² vide TMS P 19

① 53 = 91

13,469.00

③ Maintenance of 200 m
& km stone

0.459 km vide TMS P 19

① 724 = 41

333.00

Continuation

29882.00

523-003

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
8 Km					29,882.00
0.05% below as per Agreement					15.00
					29,867.00
17/06/2022 JE					17.6.22
					21.8.22 EE