

Dharhari Panchayat me Dhatta Tola via Dalit  
Tola to Kishan Chowk NH 106 Tak (NDB)

# Schedule XLV-Form No. 134

\_\_\_\_\_ DIVISION

Raghopur

\_\_\_\_\_ SUB-DIVISION

**Measurement Book**

16  
23-24

R. P. Raman

Sch. XLV-Form No. 134

| Particulars  | Details of actual measurement |      |        |             | Contents of area           |
|--|-------------------------------|------|--------|-------------|----------------------------|
|  | No.                           | L.   | B.     | D.          |                            |
|  | Record work                   |      |        |             |                            |
| ① Construction of subgrade and earthen shoulder  |                               |      |        | 24          |                            |
| Complete sub   |                               |      |        |             |                            |
|  | CH width 9.56.00m             |      |        |             |                            |
|  | 2x                            | 8x   | 30.00x | 1.60x0.275= | 211.20m <sup>3</sup>       |
|  | 2x                            | 10x  | 30.00x | 1.65x0.275= | 272.25m <sup>3</sup>       |
|  | 2x                            | 13x  | 30.00x | 1.60x0.275= | 343.20m <sup>3</sup>       |
|  | 2x                            | 14.2 | 6.00x  | 1.60x0.275= | 22.88m <sup>3</sup>        |
|  |                               |      |        |             | <u>849.53m<sup>3</sup></u> |
|  | V/Simp<br>12/6/24<br>SB       |      |        |             |                            |
|  | Smt<br>12/6/24<br>Ar          |      |        |             |                            |
|  | 2nd on A/c Bill               |      |        |             |                            |
| Name of work - construction of road from Dharhara Panchayat to Dhakha Jala via Dalot Jala to Kishan Chowk MH 106 Tak |                               |      |        |             |                            |
| Head - MMASy (NDP)   |                               |      |        |             |                            |
| Agency - Ramaram Prasad Ramani   |                               |      |        |             |                            |
| Agreement No -   |                               |      |        |             |                            |
| Date of commence - 11/07/2023 / As per   |                               |      |        |             |                            |
| Date of completion - 10/07/2023 / As per   |                               |      |        |             |                            |
| Date of entry - 12/6/24  |                               |      |        |             |                            |

Continuation

