

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

कार्यालय आदेश

कार्यालय आदेश सं०:-

हाजीपुर / दिनांक

Recon Infratech Pro- Priti Kumari, Vill- Patahi, Jagunnath, P.O- Patahi, P.S -
Sadar, Dist- Muzaffarpur के द्वारा MMGSY योजनान्तर्गत लालगंज जककौली से गोपालपुर पथ का
एकरारनामा संख्या - 56 S.B.D/Sup/ 2020-21 है, कार्य प्रारंभ की तिथि - 24.09.2020 कार्य समाप्ति की
तिथि - 23.12.2021 है। उक्त पथ में F.D.R मद में कार्य कराया गया है, जिसका (Const. cost) मूल कार्य कि
राशि - 126.60903 रु० है। जिसमें F.D.R मद में कार्य लागत राशि 6.89532 लाख, कुल व्ययिक राशि -
133.50435 लाख है एवं पंचवर्षीय अनुरक्षण की राशि सहित कुल राशि - 133.50435+ 19.62731 =
153.13166 Lac है।

अतः उक्त पथ में F.D.R के रूप में राशि 6.89532 लाख कुल राशि के 10 प्रतिशत के अन्दर है। इसलिए
पुनरीक्षित एकरारनामा करने का आदेश दिया जाता है।

ज्ञापक:-

1275

हाजीपुर / दिनांक:- 6-7-24

प्रतिलिपि:- प्रमंडलीय लेखा पदाधिकारी / रोकड़पाल / संबंधित विपत्र लिपिक को सूचनार्थ एवं
अनुपालनार्थ प्रेषित।

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर
R.W.D. WORKS DIVISION
हाजीपुर

Head- MMGSY SC
Supplementary Agreement

Name of Road : Lalganj Jatkauli to Gopalpur
Length :- 0.85 K.M
Name of Division :- R.W.D Works Division, Hajipur.
Name of Block :- Vaishali
Agreement No & Date :- 56/SBD/ Sup/ 2020-21

Name and Address of Agency :- Recon Infratech Pro- Priti Kumari, Vill – Patahi, Jagannath ,
P.O Patahi, P.S- Sadar, Dist- Muzaffarpur

Construction Cost :- (Previous 126.60903 + Revised Increase Amount- 6.89532) = 133.50435 Lac

Maintenance Cost : (19.62731 + Revised increase Amount- 0.0000) = 19.62731 Lac

Total :- 153.13166 Lac

Agreement Value:- 153.13166 Lac

Performance Security Deposit + Addl. Performance Grantee :- = 0.14000+0.26000 = 0.40000Lac


Time required for Work :- 03 Month


Date of Start :- 24.09.2020


Date of Completion :- 23.12.2020

Total No. of Item :- 37 Items


Agency


Division Accounts Officer
R.W.D (W) Div Hajipur


Executive Engineer
R.W.D. Works Division
R.W.D(W) Div, Hajipur
05/12/24
05.09.24



S.Ag No- 58/ SBD / Sup/ 2020-21

NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mention, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.

Executive Engineer
R.W.D. Works Division
Hajipur

The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read to constructed as part of this Agreement viz.

- (i) Letter of Acceptance;
- (ii) Notice to proceed with the works;
- (iii) Contractor's Bid;
- (iv) Contract Data;
- (v) Special Conditions of contract :
- (vi) General Conditions of contract:
- (vii) Specifications;
- (viii) Drawings;
- (ix) Bill of Quantities; and
- (x) Any other documents listed in the Contract Date as forming part of the Contract.

In witness whereof the parties where to have caused the Agreement to be executed the day and year first before written.

The Common Seal of _____

Was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____ in the presence of;

Binding Signature of Employer _____

Binding Signature of Contractor _____

[Handwritten signature]

[Handwritten signature]
January

[Handwritten signature]
5/12/24
Executive Engineer
R.W.D. Works Division
Hajipur