

1. Start of work
 2. Duration of work
 3. Amount of work to be completed
 4. State of environment
 5. Use of equipment
 6. Time when work is to be repeated (and the commencement of the next day's work)

Attested
Priyam
18/07/24.

①. Ponding and Ailing
Berchrook Pillar and
Reference Pillar - do - do
(i). Berchrook Pillar : 0.35 KM
(ii). Reference Pillar = 0.35 KM

Rocío Lind - do. do -				
2x	10x	15.00	x 8.00 =	600.00m ²
2x	10x	13.00	x 2.00 =	600.00m ²
2x	2x	15.00	x 2.00 =	180.00m ²
				1380.00m ²

Scanned with CamScanner

Abstract of Cost

5

Sch. XLV Form No. 134

Particulars	Details of actual measurement				Quantity or Area
	No	L	B	H	
(1/1) P/F of Working Boundary Pillar all complete job.					
Qty. Nos P. 1					100
Qty = 0.35 km @ No 1230 43/m					1656 = 0
(2/2) P/F Reference Pillar					
Qty. Nos P. 1					100
Qty = 0.35 km @ No 2122 48/m					769 = 0
(3/3) Clearing and Grubbing Road land all complete					
Qty. Nos P. 1					2
Qty = 0.135 Ha @ No 5573 34/m					10429 = 0
(4/4) Cost of embankment with approved material 1000 m all complete job - do do.					
Qty. Nos P. 3					100
Qty = 127.6 m @ No 259.62/m					33091 = 0
(5/5) Lead upto 100 m.					
Qty. Nos P. 3					100
Qty = 509.87 m @ No 176.66/m					90074 = 0
(6/6) Cost of Subgrade on earthen Shoulder - do.					
Qty. Nos P. 3					100
Qty = 654.75 m @ No 263.17/m					172297 = 0

(Continuation)

(Continuation)

Attested
Priya
18.07.24