

Te 1 to MARDARIA BAHATTI ROAD

3236

(66)

M.M.G. Schedule XLV-Form No. 134

(GEN.)

Army: M15

Seema Construction

Meeklinga

DIVISION

Hemavooriga

SUB-DIVISION

MEASUREMENT BOOK

Fifth year Maintenance

39

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work — To Mendarize Bahpath					
Agency — Seema construction					
Agent no — 24/1 BD/20/6-17					
Date of comm — 11-8-16					
Date of Comp — 10-5-17					
Actual date of comp — 15/3/2019					
<u>Measurement</u>					
1/ Restoration of raincut/Berm.					
B	2	30.00	0.60	0.30	10.80 m ³
	1	10.00	0.90	0.30	2.70 ..
	3	20.00	0.60	0.30	10.80 ..
	1	15.00	0.50	0.30	2.25 ..
	2	30.00	0.50	0.30	9.00 ..
	3	20.00	0.60	0.30	10.80 ..
	4	15.00	0.50	0.30	9.00 ..
	8	10.00	0.60	0.30	14.40 ..
	1	16.00	0.45	0.30	2.16 ..
	2	18.00	1.00	0.45	16.20
B	1	13.00	0.60	0.30	2.34 ..
Total =					102.45 m ³
2/ Making up of Berms/Shoulder					
B	2	20.00	1.00		40.00 m ²
	1	17.00	1.00		17.00 ..
B	2	30.00	1.20		72.00 ..
B	4	20.00	1.00		80.00 ..
	6	15.00	1.00		90.00 ..
B	3	15.00	1.20		54.00 ..
	8	10.00	1.00		80.00 ..

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1	7	20.00	1.00	2	140.00 m ²
				Total	573.00 m ²
3) Maint. of CD works					NIL.

ABSTRACT OF COST

1) Restoration of Rainsuits

Qty up. (39) TMB = 102.45 m³

@ 320.81/m³ = 32869.00

2) Making up of Berms

Qty up. (40) TMB = 573.00 m²

@ 49.76/m² = 28513.00

Total: 61382.00

Less below @ 10% SGT 6138.20

Net: 55244.00