

Const. of work from Nimirauli Pmcsy to
Usara (Pmcsy. Gen)
Schedule XLV-Form No. 134

Executive Engineer

R. W. D. (A) Division

DIVISION

Darthanga - 2

Asst. Ho. 83 SBD/2020-21

Jale

SUB-DIVISION

Agmt. Amount. Rs. 59,90,069.00

Measurement Book

M/s Muskan Enterprises

M/s. Ashok Kr.

No. 882

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st year Maintenance				
N/W-	Const. of Road from Nisarguli				
	pmgsy to usera-				
Agreement-	83/SBD/2020-21 (mmgsy-Chan)				
Agency:-	M/S Muskan Enterprises				
Dt. of actual completion	31/3/2022				
GLW	ABSTRACT OF COST				
1.	Restoration of rain cuts/				
	Berms left Soil all comp				
	M.B. No. 805 P. No. 13				
	vide P. No. 13				
	9 feet 10.45/103/13				
	as 414-10/103				18697.20
2.	Making up of Berms/				
	Shoulder all comp.				
	vide G.B. No. 805 P. No. 14				
	9 feet (2) 250.31/14				
	as 56.81/14				14220.20
3.	Maint. of C/D works in				
	Hume pipe culverts all				
	comp.				
	vide G.B. No. 805 P. No. 14				
	9 feet (3) 3 Nos.				
	as 1102.80/14				3308.20
4.	Cutting of branches of				
	trees and shrubs				
	all comp.				

B-36175.20

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	2nd year Maintenance				
NW:-	Const. of Road from Nimrauli PMG.M to USGRG-				
Agreement no-	83/SBD/2020-21 (MMASG-Gen)				
Agency:-	M/S. Muskan Enterprises.				
Account Comp-	31/3/22				
	ABSTRACT OF COST Measurement				
1.	Restoration of rain cuts/ Beroms with soil comp.				
	vide M.B. No. - 805 P.No. 15				
	Item ① 53.73 m ²				
	@ 414-10/m ² →				22250=w
2.	Making up of Beroms/shimble with soil comp.				
	vide M.B. No. 805 P.No. 15				
	Item ② 300.38 m ²				
	@ 56-81/m ² →				17065=w
3.	Maint. of C/D works in Hydr. pipe Culvert etc.				
	vide M.B. No. 805 P.No. 15				
	Item ③ 3 Nos.				
	@ 1102-80/No →				3308=w
4.	Maint. of Road signs with soil comp.				
	vide M.B. No. 805 P.No. 16				
	Item ④ 0.89 KM				
	@ 1054.28/KM →				938=w

Continuation. Rs. 43561=w

AP
18/7/21

10/12/2012